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1 �=�p�]�[�m�l�a�n�]���k�m�e�e�Y�j�q 

Statistics is an indispensable tool for national development, growth and planning. It has been advocated 

that the national statistical system in any country should get more attention if the country is to have an 

orderly and definite development programme (United Nations Resolution on World Statistics Day, 2010) 

Therefore, timely, complete, accurate and reliable statistics is critical to creating and sustaining an 

environment which fosters strong, equitable development, and is an essential ingredient for formulation 

of sound economic development policies.  

The National Statistical Commission (NSC) headed by Dr. C. Rangarajan, undertook a thorough and in 

depth study of the Indian statistical system  in 2000,  to identify the administrative, legislative and 

technical measures and strategies to be deployed to upgrade the statistical system and enable it to 

satisfy the various statistical needs of the public and private sectors, academicians, researchers and 

other users. The Commission came out with a number of recommendations and stressed upon the need 

to have national and state level strategic statistical pl ans for the improvement of the national and state 

statistical systems. In accordance with this recommendation, the Ministry of Statistics and Programme 

Implementation (MOSPI) initiated the India Statistical Strengthening Project (ISSP) with the assistance 

of the World Bank.  

ISSP aims at strengthen ing the  state statistical systems of the 35 States and Union Territories, by 

providing adequate technical and financial support to improve their statistical capacity, infrastructure 

for collecting and compiling an d disseminating reliable official statistics for policy planning purposes 

particularly at the State and Sub -State levels. ISSP primarily cover s 5 key areas of support to the 

States/UTs viz. a) improving the c oordination  and management of statistical a ctivi ties in the States/UTs ; 

b) human resource development ; c) developing statistical i nfrastructure ; d) investing in physical 

infrastructure, including IT  and e) Improving Statistical Operations, especially those supporting the cause 

of improvement in the qual ity and dissemination of statistical data . However, ISSP was restructured as 

a central sector scheme called Support for Statistical Strengthening Project (SSSP) in 2015.  

Against this background, the 16th conference of Central and State Statistical Organis ations, held at 

�K�`�a�e�d�Y�� �g�f�� �,�l�`�� �Y�f�\�� �-�l�`�� �<�]�[�]�e�Z�]�j�$�� �*�(�(�0�$�� �d�]�\�� �l�g�� �l�`�]�� �^�g�j�e�m�d�Y�l�a�g�f�� �g�^�� �Y�� �É�K�l�Y�l�]�� �K�l�j�Y�l�]�_�a�[�� �K�l�Y�l�a�k�l�a�[�Y�d�� �H�d�Y�f�Ê��

which would enhance the credibility of the Indian statistical system. The formulation of the State 

Strategic Statistical Plans (SSSPs) repr esented a crucial first step in the implementation of the India 

Statistical Strengthening Project. The SSSP provided the state with a strategy for strengthening its 

statistical capacity across the entire State Statistical System (SSS).  The key performa nce yardstick for 

the project was  the extent to which the State and UT governmen ts participating in the ISSP were  able to 

meet effectively, adequately and systemically the national minimum standards in regard to the 20 key 

statistical activities . 

The Government of Karnataka decided to participate in the ISSP  and agreed to formulate the Karnataka 
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State Strategic Statistical Plan (KSSSP) by conveying  its interest in its letter addressed to the GOI on 

28.5.2008. The process of formulation of KSSSP commenced with t he constitution of the project 

management t eam, under the chairmanship of the Director, Department of Economics and Statistics . 

The Directorate of Economics and Statistics, Government of Karnataka implemented Karnataka State 

Strategic Statistical Plan (KSS SP) 2010-14 through Karnataka Statistical System Development Agency 

(KSSDA), a society registered under the Karnataka S �g�[�a�]�l�a�]�k�Ì�� �J�]�_�a�k�l�j�Y�l�a�g�f�� �9�[�l�� �)�1�.�(�&��The aims and 

objectives of the Society are: a) to implement the ISSP and b) to design and implement the SSSP for 

strengthening the State statistical system in accordance with the National Strategic Statistical Plan 

(NSSP). 

Karnataka Evaluation Authority (KEA), set out to evaluate the  Karnataka State Strategic Statistical Plan 

(KSSSP) 2010-14  in 2016, with an  objective  to study to what extent the implementation of the KSSSP 

plan has been completed and the goals realized and also to assess the progress achieved under the 5 

themes of ISSP. The evaluation study was designed to help the s tate government extract, f rom past and 

ongoing activities, relevant information that could subsequently be used as the basis for programmatic 

fine-tuning, reorientation and planning for the future of the plan . 

�L�`�j�g�m�_�`���l�`�]���]�n�Y�d�m�Y�l�a�g�f���g�^���Ë�C�K�K�K�H�Ì��the output, outcome and impact of the programs implemented unde r 

this plan have been studied and analysed. The evaluation study has been based on the data and 

information collected from Karnataka Statistical System Development Agency, State income, Industries 

and Prices division (SIP) Division, Directorate of Economics and Statistics Department, Agricultural 

Statistics Division (AGS) Division, Directorate of Economics and Statistics Department, Crop Insurance 

Division (CIS) Division, Directorate of Economics and Statistics Department, Publicati on Division (PTG) 

Division, Directorate of Economics and Statistics Department, National Informatics Centre and through 

pilot testing of survey tools at Mandya district.  Also, formal survey was conducted across 5 districts viz. 

Mandya, Yadgir, Belgaum, Shimoga and Chitradurga . During the field survey with the district statistical 

offices, sample details and trainee details were collected, and based on the details provided respective 

talukas/ locations of trainees were visited.  A total number of 68 trainees  were surveyed as part of the 

evaluation study covering all the field officers/officials available at the 5 district statistical offices 

covering 37 talukas that participated in the training programmes conducted under the KSSSP.  The plan 

related data recei ved from primary and secondary sources were analysed through both quantitative and 

qualitative methods to derive the findings and recommendations.  

The plan output included a review of the extent to which KSSSP has been successful in the 

implementation of t he Collection of Statistics Act -2008 and Rules, extent to which the implementation 

of the KSSSP plan has been completed and the goals realized and also to assess whether action has been 

taken on the recommendations suggested by the Deloitte study conducted  in 2013. The objective was 

to evaluate the financial assistance provided by the central and state government for the plan since its 

commencement in the year 2009 -2010 and up to the year 2013 -2014, process of devolution of funds, 
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funds utilisation, etc. Wh ile measuring the output of the plan, the implementation status was also 

examined mainly linked to the financial and physical targets of the plan through a review of initial and 

revised financial and physical targets and their impact on developing statisti cal infrastructure in 

Karnataka.  

The outcome of the plan was assessed through a series of steps and each step included a set of actions. 

The steps refer to the period during and after the implementation of the KSSSP Plan. The objective was 

to go beyond the  simple acquisition of knowledge about the plan but rather to undertake a 

comprehensive assessment of the plan. Under the outcome of the plan, 20 key statistical activities were 

reviewed closely to assess the current status and action taken under the 20 ke y statistical activities. This 

was followed by assessing whether a public portal for public use was provided or developed to obtain 

statistical data from web applications.  

The plan impact was analysed through primary surveys, stakeholder consultation and s econdary 

information to assess the level of infrastructure provided and to gauge the quality of infrastructure and 

training programmes conducted for staff /officers of DES and line departments. The objective of such 

primary surveys were to analyse the curr ent status and quality of such statistical infrastructure created, 

and quality of training programmes conducted under KSSSP funds. The profile of the respondents who 

were part of the primary survey is discussed in section 8.1.2 -Profile of respondents for t he primary 

surveys. The indicators that were examined under the impact analysis of the plan were a) assessing the 

level of infrastructure (equipment) provided to the field officers for data collection; b) assessing the 

extent to which Induction/Refresher/A wareness trainings have been effective for staff /officers of DES 

and line departments and c) assessing the number of web applications developed under the plan.  

Summary of findings based on the evaluation are presented below:  

�• The strategic goals and strate gies laid out with regard to the implementation of KSSSP have  been 

realised and implemented . Overall fund utilisation ratio of the total amount sanctioned under 

KSSSP was 90.53 per cent where the fund utilisation ratio for Government of Karnataka was 

96.06  �h�]�j���[�]�f�l���Y�f�\���?�g�n�]�j�f�e�]�f�l���g�^���A�f�\�a�Y�Ì�k���j�Y�l�a�g���k�l�g�g�\���Y�l���0�/�&�.�.���h�]�j���[�]�f�l�& 

�• In order to improve the statistical operations especially those supporting the cause of 

improvement in the quality and dissemination of statistical data, a number of seminars, 

workshops and meetings with different heads of departments were held since incept ion 

�• KSSDA was successful in developing 7 web applications with the help of NIC, which are used by 

DES for the 20 key statistical activities. The application in respect of Crop Estimation S urvey, 

Crop Area Enumeration, Consumer Price Index (CPI), Whole Sale Price Index and Index of 

industrial Production (IIP) were made ready for execution during 2010 -11.  

�• Under KSSSP, a web public portal was developed and is operational for public use to obta in 

statistical data reports. With the aim of improving the statistical infrastructure, the creation of 

the web portal has helped in collecting data at the grassroots level and has enabled uploading the 
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data onto the centralized web portal and has made data  storage, data warehousing, retrieval and 

analysis of data easier  

�• There has been significant achievements in improving the statistical infrastructure in the state. 

Under KSSSP, �M�f�\�]�j���C�K�K�K�H�$���,�$�0�*�0���E�a�f�a���d�Y�h�l�g�h�k�'�)�(�Ì�Ì���F�]�l���:�g�g�c�k�'���@�Y�f�\���`�]�d�\���\�]�n�a�[�]�k���o�]�j�]���h�d�Y�f�f�]�\��

for purchase to provide one for each Gram Panchayat for conduct of surveys by the line 

departments. Budget allocated for mini laptops was INR 724.2 lakhs. As per information provided 

by the department, 4153 mini -laptops have been purchased till date at a c ost of INR 786.708 

Lakhs. 

�• 425 Desktops have also been provided to DSO offices, Taluk office, Taluk Panchayat, Zilla 

Panchayath and DES including KSSDA. Laptops, Printers and projectors have also been provided 

to DSO, DES and KSSDA offices. 

�• The current stat us of functioning of the mini -laptops provided to the field staff  was evaluated for 

major components such as battery, keyboard and display.  Battery of the 56.28 per cent mini 

laptops evaluated were functioning normally with good back -up. Keyboard of the 86 .85 per cent 

mini laptops evaluated were functioning normally with Very good/ excellent functioning. Display 

screen of the 87.23 per cent mini laptops evaluated were functioning normally with Very good/ 

excellent functioning.  

�• The overall functioning  of the  mini-laptops was evaluated for working condition and usability and 

it was found that 67.77 per cent mini -laptops �h�j�g�n�a�\�]�\���l�g���l�Y�d�m�c���g�^�^�a�[�]�k�'���K�A�Ì�k���^�g�j���m�k�]���Z�q���l�`�]���^�a�]�d�\��

staff for collection of data were found to be very good.  

�• 54.05 per cent respondents  opined that the safety measures are in place at the taluk office for 

safety of the mini -laptops at their office through use of specially designed almirahs. 45.95 per 

cent of the respondents opined that the safety measures are not provided at their offices.  

�• KSSDA has been instrumental in introduc ing innovative training methods through conducting  

satellite linked training programme (SATCOM) by using audio visual training materials which has 

been useful in conducting mass trainings which was attended by close to 25 ,000 participants in 

a single session. 

�• During the period 2011 -12 to 2014 -15, 2,22,314 participants were trained which consisted of 

officers and officials of DES, line department officers, district and sub -district level officers, 

consultants, ZP officers, Asha & Anganwadi workers (taluk level) and statist ical inspectors and 

enumerators  

�• �.�/�&�+�1�� �h�]�j�� �[�]�f�l�� �g�^�� �j�]�k�h�g�f�\�]�f�l�k�� �o�`�g�� �o�g�j�c�]�\�� �Y�k�� �N�9�Ì�k�� �g�h�a�f�]�\�� �l�`�Y�l�� �l�`�]�� �a�e�h�Y�[�l�� �g�^�� �l�`�]�� �l�j�Y�a�f�a�f�_��

�h�j�g�_�j�Y�e�e�]�k�� �[�g�f�\�m�[�l�]�\�� �o�Y�k�� �e�]�\�a�m�e�� �o�`�]�j�]�Y�k�� �-�1�&�,�.�� �h�]�j�� �[�]�f�l�� �j�]�k�h�g�f�\�]�f�l�k�� �o�`�g�� �o�g�j�c�]�\�� �Y�k�� �K�A�Ì�k��

opined that the impact of the training programmes conducted was high / very high. 50 per cent 

of respondents/ officers opined that the impact of the training programmes conducted was 

medium. 
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�• Under KSSSP, initiatives were also taken to improve the physical infrastructure of DSO and DES 

office buildings at Hassan, Mangalore, Mysore, Bangalore, Chikmagalur and Raichur. Key 

activities included purchase of sites, construction of office building and renovation of existing 

facility.  

�• The performance of the 3 depart ments that were given financial assistance under KSSSP to 

develop reliable, credible and timely statistical infrastructure, data and indicators was evaluated. 

It was found that out of the 3 departments, Department of Factories and Boilers had the highest 

fund utilisation ratio of 96.87 per cent and as compared  to Department of Labour and Directorate 

of Employment and Training was successful in developing statistical infrastructure and 

implemented online web applications in accordance with the goals of KSSSP. 

The Karnataka State Strategic Statistical Plan is the first of its kind to be implemented in Karnataka. 

KSSSP aims at strengthening the state statistical systems with an objective to improve the statistical 

capacity, infrastructure for collecting, compil ing and disseminating reliable and timely official statistics.  

The continuance of the plan will allow the government to formulate sound economic development policies 

by creating a database of complete, accurate, timely and reliable statistics. Based on the evaluation the 

following recommendations have been made: - 

�• Two core elements such as maintenance and technology upgradation of the statistical 

infrastructure developed need to be enhanced. By developing mobile enabled applications and 

use of tablets for c ollection of data would result in user friendly, better data interpretation, 

presentation and reporting.  

�• Strengthen the online data collection system through better co -ordination, collaboration, 

networking and information sharing between data producers, us ers and providers in all the line 

departments of the government is recommended.  

�• The interim recommendations proposed by M/s Deloitte in their report dated January 2013 is 

critical for the success of enhancing the statistical system in the state. Therefore coverage of the 

plan in terms of funds released need to be increased in the next phase to implement these 

recommendations.  

�• In order to enhance the effectiveness and quality of trainings, trainees at the DSO level need to 

motivated and this can be achieved by conducting certificate based trainings which will contribute 

towards their learning and development  

�• Since there was no hand holding / capacity building done before withdrawing the services of the 

consultants, the in -house staff and statistical personnel  of the department need to be trained in 

effective ICT implementation by creating an open, robust and effective database.  

�• Enhance the visibility, usability and accessibility of the portal by implementing improvements 

towards content, design, functionality and performance  

�• Efficiency and productivity of the portal need to be increased by having monthly updates, bulletins 

on critical socio -economic indicators  
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�• For better data representation, stakeholder consultations with academia, think tank, industry 

representatives, farm lobbies need to be conducted on a regular basis  

�• Web based software was to be developed for all the 20 key statistical activities but so far only 7 

web applications have been developed covering 4 statistical activities. Therefore, in order to 

enhance the coverage of statistical activities covered, more web applications need to be 

developed to have reliable, credible and timely data for all the 20 key statistical activities.  

�• There is a need to monitor the progress pf the assistance provided to t he respective departments 

under KSSSP for developing reliable, credible and timely statistical infrastructure, data and 

indicators.  

�• The use of innovative information technologies for better collection, robust analysis and 

comprehensive reporting of data ne ed to be explored further to enhance the statistical system in 

the state.  

�• The Karnataka State Strategic Statistical Plan may continue to be implemented. The Karnataka 

State Strategic Statistical Plan is the first of its kind to be implemented in Karnataka.  KSSSP aims 

at strengthening the state statistical systems with an objective to improve the statistical capacity, 

infrastructure for collecting, compiling and disseminating reliable and timely official statistics.  

The continuance of the plan will allow th e government to formulate sound economic development 

policies by creating a database of complete, accurate, timely and reliable statistics.  
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2 �A�f�l�j�g�\�m�[�l�a�g�f 

The National Statistical Commission (NSC) headed by Dr. C. Rangarajan, was set up in 2000. It un dertook 

a thorough and in depth study of the Indian statistical system in order to identify the administrative, 

legislative and technical measures and strategies to be deployed to upgrade the statistical system and 

enable it to satisfy the various statisti cal needs of the public and private sectors, academicians, 

researchers and other users. The Commission came out with a number of recommendations and stressed 

upon the need to have national and state level strategic statistical plans for the improvement of the 

national and state statistical systems. In accordance with this recommendation, the Ministry of Statistics 

and Programme Implementation (MOSPI) initiated the India Statistical Strengthening Project (ISSP) with 

the assistance of the World Bank. India St atistical Strengthening Project (ISSP) was restructured as a 

central sector scheme called Support for Statistical Strengthening Project (SSSP) in 2015.  Earlier it 

was a centrally sponsored scheme of the Government of India (GOI) being implemented since 11t h Plan, 

with an approved initial outlay of Rs.650.43 crores, out of which 80 per cent was funded through a World 

Bank loan and 20 per cent was borne by the Government of India.  

India Statistical Strengthening Project (ISSP) aims to strengthen state statist ical systems of the 35 

States and Union Territories,  particularly with regard to the collection, compilation and dissemination of 

statistics, in accordance with the relevant recommendations contained in the NSC Report (August, 

2001).  ISSP also aims of prov iding adequate technical and financial support to improve their statistical 

capacity, infrastructure for collecting and compiling and disseminating reliable official statistics for 

policy planning purposes particularly at the State and Sub -State levels. Therefore, ISSP acts as a catalyst 

in facilitating implementation of National Strategic Statistical Plan (NSSP) for meeting growing data 

requirements, both at national and international levels.  

ISSP primarily focuses and aims to cover the following key areas  of support to the States/UTs:  

Figure 1: Five thematic areas of ISSP  
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By focussing on the above mentioned five core thematic areas, ISSP ensures that all participating 

States/UTs have adequate IT and Physical infrastructure so th at the officials have a proper work 

environment and are equipped with the latest technology in terms of hardware and software. Thus, with 

proper and effective implementation of ISSP, it is expected that there would be a significant improvement 

in the credi bility, timeliness and reliability of state/sub -state level data/statistical products. Through the 

implementation of the ISSP, the ministry envisages that the 20 core statistical activities listed out by the 

NSC would be achievable by all States and UTs. 

 Government Assistance for ISSP  

According to the annual report (2015 -16) of MOSPI, the thrust of the scheme now is on bringing out 

tangible necessary/relevant statistical outcomes/statistical products and take the state systems to the 

next level of developme nt. States/UTs have been having discussions with the Ministry for preparation of 

the revised MoUs and State Programmes (in the case of current States) and fresh MoUs and State 

Programmes (in the case of new States). Revised MoUs have been signed with most of the current 

implementing States. So far, Rs 221.89 crore has been released to the States. The details of Budget 

Estimates (BE) and Expenditure incurred on ISSP in Rs (crore) during the period 201 1-12 to 2014 -15 is 

given below: 

Table 1: Budget allocation and actual amount released under ISSP (INR in Crore)  

2011 -12  2012 -13  2013 -14  2014 -15  

BE Expenditure  

(Feb 2015)  

BE Expenditure  

(Feb 2015)  

BE Expenditure  

(Feb 2015)  

BE Expenditure  

(Feb 2015)  

212  124  210  24.2  53  25  100  0.1  

Note: Expenditure for ISSP scheme refers to fund released  

Source: Ministry of Statisti cs and Programme Implementation  

 Background  

The NSC report underlined the crucial role the States/UTs have to play in generating the data for a wide 

range of national level statis tics and for providing appropriate and adequate data in a timely manner for 

meeting the requirements of policy and planning at the state and sub -state levels. Against this 

background, Government of India (GOI) requested the state governments to communicate  their 

willingness to participate in the ISSP. The 16th conference of Central and State Statistical Organisations, 

�`�]�d�\���Y�l���K�`�a�e�d�Y���g�f���,�l�`���Y�f�\���-�l�`���<�]�[�]�e�Z�]�j�$���*�(�(�0�$���d�]�\���l�g���l�`�]���^�g�j�e�m�d�Y�l�a�g�f���g�^���Y���É�K�l�Y�l�]���K�l�j�Y�l�]�_�a�[���K�l�Y�l�a�k�l�a�[�Y�d��

�H�d�Y�f�Ê���o�`�a�[�`���o�g�m�d�\���]�f�`�Y�f�[�]���l�`�]���[�j�]�\�a�Z�a�dity of the Indian statistical system.  

The formulation of the State Strategic Statistical Plans (SSSPs) represents a crucial first step in the 

implementation of the India Statistical Strengthening Project. The SSSP is expected to provide the state 

with a strategy for strengthening its statistical capacity across the entire State Statistical System (SSS).  

The preparation of a SSSP provides the opportunity for all stakeholders to:  
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�y Assess the current status of statistics and identify the main constraints affe cting statistical 

activities in the state  

�y Review data needs of all users 

�y Provide a vision for where the State Strategic Statistical Plans should be in five to ten years 

setting out agreed medium -term goals for improving the quality, coverage and timeliness  of 

official statistics  

�y Set out the most appropriate strategies to address the constraints and achieve the goals  

�y Set out a viable, technically sound, and user -oriented detailed implementation plan, with annual 

targets, work plans and actions to put the str ategies into effect covering capacity building for 

the institutions, data production, dissemination and other reforms aimed at achieving the desired 

improvements  

The key performance yardstick for the project is the extent to which the State and UT governme nts 

participating in the ISSP are able to meet effectively, adequately and systemically the national minimum 

standards in regard to the 20 key stati stical activities listed below: - 

Table 2: 20 key statistical activities  

Sl.No 20 Key  Statistical Activities  

1.   �y State Domestic Product Estimates  

2.   �y Estimates of capital formation and savings  

3.   �y Estimates of district domestic product  

4.   �y Estimates of contribution of local bodies  

5.   �y Data on major fiscal variables  

6.   �y Annual survey of industries  

7.   �y Index of industrial production  

8.   �y Crop area and production statistics  

9.   �y Whole sale price index 

10.   �y Consumer price index 

11.   �y Health, Morbidity, Mortality and Family Welfare statistics  

12.   �y Education and literacy statistics  
�y Statistics on educational institutions  
�y School enrolment data  

13.   �y Labour and employment statistics  
�y Labour statistics  
�y Employment statistics  
�y Child labour statistics (new)  

14.   �y Housing 

15.   �y Birth and death registration statistics and population  

�y Registration of Marriages statistics (new)  
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Sl.No 20 Key  Statistical Activities  

16.   �y Electricity productio n and distribution statistics  

17.   �y Environment and Forestry statistics  

�y Forestry statistics  

�y Water supply and sanitation statistics  

18.   �y Participation in the surveys of National Sample Survey Organisation  

19.   �y Transport statistics  

�y Motor Vehicle registration statistic s 

�y Road statistics  

�y Traffic Accident statistics  

�y Passenger traffic statistics  

20.   �y Statistics for local area planning  

�y Monitoring and Evaluation (new)  

 Assistance given to States under ISSP  

Initially, 13 States and 1 UT viz. Karnataka, Bihar, United Andhra Prades h, Rajasthan, Gujarat, Tamil 

Nadu, Kerala, West Bengal, Odisha, Sikkim, Mizoram, Manipur, Jharkhand and Lakshadweep were 

allocated funds for implementation of the scheme in their State/UT. As the scheme was originally 

approved till March, 2012 (11 th  Five Year Plan), the competent authority, while granting approval for 

extension of scheme till March, 2017 (12 th Five Year Plan) advised a restructuring of the scheme so as 

to incorporate the rest of the 19 willing but not yet participating States/UTs. It is be ing currently 

implemented in 16 States namely, Karnataka, Gujarat, Rajasthan, Andhra Pradesh, Telangana, Tamil 

Nadu, Bihar, Sikkim, Mizoram, West Bengal, Odisha, Kerala, Jharkhand, Manipur, Uttar Pradesh and  

Uttarakhand. Thus, in 2014 -15, a major review an d revisiting exercise was performed and allocations to 

the currently implementing states were revised. The status of the states presently implementing ISSP is 

mentioned in the table below:  

Table 3: Current status of state implement ing ISSP 

SN State Current Status of Operations  

1.   Andhra 

Pradesh 

�y The revised GOI allocation of Andhra Pradesh after revisiting exercise is    

Rs. 14.9409 Crore, with Rs. 8.1236 crore was deemed to be released to 

Andhra Pradesh prior revisiting [as per norms  after bifurcation of the 

States] and Rs. 3.4056 crore was released in October, 2015 after revisiting  

�y The project period is upto March, 2016  

�y Mandatory State share was Rs. 0.75 crore.  

2.   Bihar �y The revised allocation is Rs. 20.1339 crore, out of which Rs. 17 .5424 crore 

has been released in the financial year 2011 -12 before revisiting. But as 
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SN State Current Status of Operations  

per UC given by State, it was seen that the State has utilized only Rs. 

3.6756545 crore in the financial year 2013 -14 [for vehicles] and the 

balance unspent amount Rs. 13 .8668455 crore is remaining to be utilized.  

�y State share is nil as per MoU 

�y The project period is upto March, 2017  

3.   Gujarat �y The revised allocation is Rs. 28.56775 crore. In all Rs. 23.955875crore has 

been released, with Rs. 19.344 crore been released prior  to the revisiting 

exercise, and Rs. 4.611875 crore was released in March, 2015  

�y The State has committed to provide Rs. 10.3638 crore which is in excess of 

the mandatory state share  

�y Utilization of Rs. 23.9509 crore of GOI funds and Rs. 7.8515 crore of State  

funds have been reported  

�y The project period is upto March, 2016  

4.   Jharkhand  �y The revised allocation is Rs. 12.57885 crore. Out of which Rs. 5.19264 

crore has been released in the financial year 2012 -13 before revisiting. But 

as per UC given by State, it was seen that the State has utilized only Rs. 

2.25 crore and the balanced unspent amount Rs. 2.94264 crore is 

remaining to be utilized. So this unspent amount should be revalidated first 

before releasing the next installment. Mandatory State share as per MoU  is 

Rs. 1.3026 crore  

�y The project period is upto March, 2017  

5.   Karnataka �y The allocation of Karnataka was revised from earlier Rs.32.8468 crore to 

Rs. 26.9696 crore, which was the amount released to it in three instalments 

upto March, 2013. Therefore no more  funds have to be released to the 

State, but unspent balance may have to be revalidated.  

�y The approved project period is upto March, 2016  

�y The revised MOU has to be signed, to enable to monitor their on -going works 

6.   Kerala �y The revised allocation is Rs. 14. 9925 crore. Rs. 9.37122 crore was 

released in 2011 -12. After revisiting, Rs. 5.66841 crore of unspent balance 

was revalidated. Remainder to be released is Rs. 5.62128 crore  

�y The project period has been extended to March, 2017  

�y The mandatory state share was Rs. 0.3975 crore but the state is providing 

Rs. 1.258 crore as total state share  

7.   Manipur �y The revised GOI allocation of Manipur is Rs. 20.69 crore out of which Rs. 

14.887025 crore has been released till date, with Rs. 3.590725 crore being 

released in March, 2016 after revisiting  
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SN State Current Status of Operations  

�y The project period of Manipur is up to March, 2017  

�y The mandatory State share was Rs. 0.75 crore  

8.   Mizoram �y The revised GOI allocation of Mizoram is Rs. 15.27 crore, out of which Rs. 

10.5125 crore has been released till date, with Rs . 4.7575 crore being 

released in March, 2015 after revisiting  

�y The project period has been extended upto March, 2017  

�y The mandatory State share is Rs. 1.005 crore.  

�y The state has also offered to provide Rs. 0.29 crore State share. Out of the 

total state shar e of Rs. 1.295 crore,  Rs. 0.7325 crore has already been 

spent by the State.  

9.   Odisha �y The revised allocation is Rs. 28.8118 crore. In all Rs. 19.96624 crore has 

been released, with Rs. 11.12064 crore had been released prior to the 

revisiting exercise, and R s. 8.84176 crore was released after revisiting in 

June, 2015  

�y The project period is upto March, 2017  

�y The total State share as per revised MoU is Rs. 27.7498 crore, out of which 

the State Government is provide Rs. 25.0438 crore to complete its building 

works and Rs. 2.7060 crore in IT  

10.   Rajasthan �y The revised allocation is Rs. 34.6127 crore. In all, Rs. 29.5732 crore has 

been released, with Rs. 24.5337 crore released prior to the revisiting 

exercise, and Rs. 5.0395 crore being released in October, 2015  

�y The project period is upto March, 2017  

�y Rs. 5.0395 crore would be the remaining amount to be released.  

�y While the mandatory State share was Rs. 7.9 crore, State Government has 

committed to provide Rs. 16.5050 crore.  

11.   Sikkim �y The revised GOI allocation of Sikkim after revisiting exercise is Rs. 16.6849 

Crore out of which Rs. 10.79 Crore has been released till date, with  Rs. 

5.8948 crore being released in June, 2015 after revisiting  

�y The project period is upto March, 2016  

�y The mandatory State share was Rs. 0.6987 cror e 

12.   Tamil Naidu �y Tamil Nadu was allocated Rs. 19.415575 crore after revisiting of the 

scheme. Rs.11.544 crore has been released to the State as 1st instalment 

in 2011 -12. The State has reported utilization of the amount of Rs. 

11.2928 crore and is requestin g for 1st instalment of remainder funds after 

revisiting.   However the revised MOU is to be approved and signed. Rs. 
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SN State Current Status of Operations  

7.771575 crore is the balance amount to be released in two [or more] 

instalments  

�y The approved project period is up to March, 2016  

�y The mandatory State share as per revised MoU is Rs. 4.84 crore, while the 

State Government is committed to provide Rs. 19.36 crore to complete its 

building works  

13.   Telangana �y The revised GOI allocation of Telangana after revisiting exercise is Rs. 

12.3494 Crore. Rs.  10.168 Crore was deemed to be released to Telangana 

prior revisiting [as per norms after bifurcation of the States] and Rs. 1.0884 

crore was released in October, 2015 after revisiting. Mandatory State share 

is Rs. 1.50 crore.  

�y Out of a total amount of 12. 7564 crore [11.2564 (GoI) + 1.50 (state share)] 

from the funds released so far, an amount of 12.1164 crore [10.6164 (GoI) 

+ 1.50 (state share)] has been spent.  

�y Rs. 0.4484 crore has been utilized out of the last installment of Rs. 1.0884 

crore.  

�y The project  period is up to March, 2016  

14.   Uttarakhand  �y The GOI allocation of Uttarakhand is Rs. 20.38 crore out of which Rs. 4 

crore was released in November, 2015. The State Share is Rs. 0.75 crore  

�y The project period of Uttarakhand is up to March, 2017  

15.   Uttar 

Pradesh 

�y The GOI allocation of Uttar Pradesh is Rs. 43.86 crore out of which Rs. 6 

crore was released in November, 2015. The State Share is Rs. 1.6193 

crore.  

�y The project period of Uttar Pradesh is up to March, 2017.  

16.   West Bengal �y The revised GOI allocation of West Bengal after revisiting exercise is  Rs. 

20.522 crore out of which Rs. 12.896 crore has been released till date, with 

Rs. 7.546 crore being released in March, 2015.  

�y The project period is upto March, 2016  

�y The mandatory State share was Rs. 1.964 crore; St ate has reported that 

this has been spent 

Source: Ministry of Statistics and Programme Implementation  
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3 �H�j�g�_�j�Y�e���l�`�]�g�j�q 

 Statistical System in Karnataka  

Even under the princely state of erstwhile Mysore, due recognition was given to statistics as an importan t 

tool of planning and administration. As early as in 1982, as per the recommendations of the Committee 

to review the National Statistical System set up by the Government of India in 1979, the Government of 

Karnataka declared the Directorate of Economics a nd Statistics (then called Bureau of Economics and 

Statistics) as the nodal agency in relation to all statistical matters in the state and empowered it to 

undertake systematic reviews of the working of the departmental statistical divisions in the State. T he 

�<�a�j�]�[�l�g�j�Y�l�]�� �g�^�� �=�[�g�f�g�e�a�[�k�� �Y�f�\�� �K�l�Y�l�a�k�l�a�[�k�� � �<�=�K�!�� �a�k�� �l�`�]�� �K�l�Y�l�]�Ì�k�� �[�]�f�l�j�Y�d�� �k�l�Y�l�a�k�l�a�[�Y�d�� �Y�m�l�`�g�j�a�l�q�� �^�g�j�� �h�j�g�n�a�\�a�f�_��

both the statistical man power to all the line departments and to guide and advise the state government 

and its different departments on matters rel ating to collection, analysis and dissemination of statistics.  

 About Karnataka Strategic Statistical Strengthening Plan  (KSSSP) 

The government of Karnataka decided to participate in the ISSP and conveyed its interest in its letter 

addressed to the GOI on 28.5.2008. While doing so the state agreed 

to subscribe and confirm to the national vision and strategic policy 

framework of the National Strategic Statistical Plan (NSSP) and 

thereby agreed to formulate the State Strategic Statistical Plan 

(SSSP) on the basis of the broad guidelines issued by MOSPI. In 

accordance with the Letter of Participation, the state government 

constituted a high level Steering Committee under the 

chairpersonship of the chief secretary to government and also constituted an agency, na mely the 

Karnataka Statistical Development Agency (KSSDA), to co -ordinate with all participating agencies of the 

state government in the process of formulation and implementation of the SSSP.  

 The process of formulation of the Karnataka Strategic Statistic al Strengthening Plan (KSSSP) 

commenced with the constitution of the Project Management Team, under the chairmanship of the 

Director, Department of Economics and Statistics, which was required to prepare the draft KSSSP after 

discussions with stake holders , discussions in seminars and workshops and after individual consultations. 

Accordingly the draft plan was prepared as regards to 11 core activities directly coming under the DES. 

For the remaining 9 activities dealt with by the line departments, similar p rocesses were undertaken.  

�9�[�[�g�j�\�a�f�_�d�q�$���l�`�]���?�g�n�]�j�f�e�]�f�l���g�^���C�Y�j�f�Y�l�Y�c�Y���]�k�l�Y�Z�d�a�k�`�]�\���l�`�]���Ë�Ì�C�Y�j�f�Y�l�Y�c�Y���K�l�Y�l�a�k�l�a�[�Y�d���K�q�k�l�]�e���<�]�n�]�d�g�h�e�]�f�l��

�9�_�]�f�[�q��� �C�K�K�<�9�!�Ì�Ì�&���L�`�a�k���k�g�[�a�]�l�q���a�k���j�]�_�a�k�l�]�j�]�\���m�f�\�]�j���l�`�]���C�Y�j�f�Y�l�Y�c�Y���K�g�[�a�]�l�a�]�k�Ì���J�]�_�a�k�l�j�Y�l�a�g�f���9�[�l���)�1�.�(�& 

The aims and objectives of the  Society are:  

�y  To implement the India Statistical Strengthening Project  

Karnataka was the first State 
to sign the MoU  with the 
Ministry of Statistics & 
Programme Implementation 
(MOSPI), Government of 
India under the ISSP, on 
10.12.2010 . 
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�y  To design and implement the State Strategic Statistical Plan (SSSP) for strengthening the State 

statistical system in accordance with the National Strategic Statistical Plan (NSSP).  

In pursuance of the aforesaid objectives, the KSSDA undertake the following tasks or activities:  

�y  Make rules and bye-laws for the conduct of the affairs of the Society and add to, amend, vary or 

rescind them from time to time;  

�y  Raise funds and accept donations or grants in cash or in kind including property of any kind;  

�y  Borrow money required for the purpose of the Society with or without security upon such terms 

and in such manner as may be determined by the Governing Council of the Society with or without 

the prior approval of the State Government, as the case may be;  

�y  Invest any money of the Society not immediately required for any of its objectives in such a manner 

as determined by the Governing Council of the Society;  

�y  Meet out of the funds of the Society all e xpenses, which the Society may incur with respect to the 

formation, registration and operations of the Society;  

�y  Open bank accounts of any type including overdraft account as determined by the Governing 

Council of the Society and operate the same in ordinar y course of business; 

�y  Own, establish or have and maintain offices, branches and agencies within the State for the purpose 

of carrying on its business;  

�y  Promote, form, conduct or associate in the promotion, formation or conduct of companies, 

subsidiaries, societies or such other associations, of persons as it may deem fit;  

�y  Sell or dispose of any undertaking of the Society or any part thereof with prior approval of the 

Governing Council for consideration as it may deem fit, and in particular for shares, deben tures or 

securities of any other company having objects altogether or in part similar to those of the Society;  

�y  Enter into partnership or any joint venture with any company, society, association or person, or to 

co-operate with or subsidize or assist in any  way such company, society, association or any person 

with approval of Governing Council and do all other such things, as the Society may consider 

necessary, incidental or conducive to the attainment of its objectives.  

�y  The above aims and objectives shall be achieved by undertaking the tasks or activities by KSSDA / 

or cause to be undertaken by the concerned departments/ agencies/units.  

 Features of KSSSP 

 Objectives  

The objectives of Karnataka State Strategic Statistical plan (KSSSP) include the following:  

�y Implement Karnataka State Strategic Statistical Plan and support following activities:  

�y  Strengthening statistical backbone for effective Planning, Monitoring and Evaluation  

�y  Putting in place capable and adequate manpower  

�y  Capacity for complimentary research, tr aining and support service  
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�y  Hardware and software technology for data collection, collation, analysis, storage, 

dissemination and sharing  

�y  Coherent policy and minimum standards on statistics, storage, use, disclosure, sharing  

�y  Reliable, Credible, Timely and adequate Statistical support  

�y  Clarity on responsibility of line department and DES; Mutual su pport, synergies &  clear 

accountability  

 Financial assistance under KSSSP  

 Activity Wise Phasing of Allocation of Funds under the Original MOU  

As per original MOU the funds for the KSSSP Project was Rs.32.8468 crore from GOI and 13.9759 crores 

from GOK. An amount of Rs.10.00 lakh was released as seed money, out of which Rs.1.53 lakh was 

utilized and balance of Rs.8.47 lakh was returned to MOSPI. The approved allocation categorized by 

items/ components is listed in the table below.  
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Table 4: Details of Approved Allocation as per Original MOU (2010 -14)  

Details of Approved Allocation  
S.No Themes Activity & Targets  Approved Allocation (in Rs 

Crore)  

I Improving the 
Coordination and 
Management of Statistical 
Activities  

I a) Conferences/workshops (expenditure already incurred)  0.2676  

I b) Awareness programmes and other activities conferences and advertisement 
(0.0939+0.0507+0.143)  

0.2876  

I c) Meetings with FKCCI, universities, research institutions & conference with 
Principal secretary, DES Officers, etc. (0.0053+0.0051+0.0283)  

0.0387  

Sub Total - I 0.5939  
II Human Resource 

Development  
II 24 trainings  1.1638  

Sub Total - II 1.1638  

III Developing Statistical 
Infrastructure  

III 06 activities  0.5227  
Sub Total -III 0.5227  

IV Investing in Physical 
Infrastructure & IT  

IV a) New construction  4.528*  
IV Sub Total of Civil in GOI  3.396****  
IV b) Information Technology (Rs 11.3995 cr. Already inc urred)  11.4982**  

Sub Total - IV 14.8942  
V Improving Statistical 

Operations  
V a) Studies and Surveys and other Statistical Activities  5.9954  
V b) Programme consultants in the districts (expenditure already incurred)  2.2896  
V c)  Study to improve st ate and district level statistical system - Deloitte Study 

Payment 
0.51  

V d) Consultation fee by NIC-NICSI, Web Based Application, Web portal, collection 
and computerisation of unregistered establishment under labour department.  

1.0  

Sub Total - V 9.795  

 Grand Total (GOI) 26.9696  
*Contains State Share of Civil 25% 
** Rs. 8.04874 crore for Information Technology and Rs 3.44946 crore for other associated costs viz. Annual Maintenance, Hard ware Upgrades, web-hosting etc.  
*** Apart from Rs. 26.9696 crore, Rs. 0.1 crore had already been released as seed money.  
****An additional amount of Rs. 1.132 crore will be provided by the State as State share for Civil.  
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 Activity Wise Phasing of Allocation of Funds under the Revised MOU (D.O. No. 

I-12012/12/2013 -ISSP) 

A revisiting exercise of all 14 implementing states was done in 2014 to address implementation issues 

such as slow progress and non-adherence to norms. The revised item -wise allocations were conveyed to 

all the 14 implementing states, including Karnataka. Therefore, the revised allocation for Karnataka was 

Rs 26.9696 crores as against the earlier allocation of Rs 32.8468 crore. The revised allocation 

categorized by items/ components is listed in the table below.  

Table 5: Allocation o f Funds under the Revised MOU  (Rs, in crores)  

S. 

No 
Items  Amount  

Corresponding entry in 

Original Approved 

Allocation Table  

1.   Information Technology (IT)  8.04874  IV (b) 

2.   Physical Infrastructure (PI) (#)  3.396  IV 

3.   Other associated costs viz. Annual 

maintenance, Hardware upgrades, web-hosting 

etc. @ 30% of IT cost 

3.44946  IV (b) 

4.   Preparation of State Strategic Statistical Plan 

(SSSP) and signing of MOU by States with Govt. 

of India 

0.1 (##)  Seed Money already 

disbursed 

5.   Implementation of recommendations of  

Technical Groups/ Bodies for filling up existing 

and expected/emerging data gaps, including 

State/UT specific additionalities.  

2.5572  I (a) & V (b) 

6.   HRD issues, with a focus on Training for 

Capacity Development and skills 

Enhancement/upgradation, includi ng support 

to Regional Training Centres.  

1.1638  II 

7.   Introduction of Innovative Techniques and 

Methodologies for improving the efficacy of 

statistical processes and operations  

0.5227  III 

8.   Holding of regular/periodic (say once every 

year) User-producer dia logues, stakeholder 

consultations and conduct periodic (annual) 

surveys on user-satisfaction  

0.0387  I (c) 

9.   Dissemination of Annual Reports on the 

performance of State Statistical Systems and 

0.51  V (c) 
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improving the cost effectiveness and ease of 

data access. 

10.   Data quality and efficiency improvement 

measures. 

5.9954  V (a) 

11.   Advocacy Issues viz. Publicity and IEC 

(Information, Education and Communication) to 

improve usage of Statistical Products and 

services. 

1.2876  I (b) & V (d) 

12.   Expenditure on other ass ociated 

items/activities which are not foreseeable at 

the planning stage approx. 5% of Total Cost  

  

Total Cost GOI (#) (##)  26.9696   

(#) An additional amount of Rs 1.132 crore will be provided by the state as state share.  

(##) Additional amount of Rs 0.1  crore has already been disbursed as Seed Money for preparation of 

SSSP 

 Fund utilisation under KSSSP  

Government assistance under Karnataka State Strategic Statistical Plan was mainly in the form of 

financial assistance. A budget of Rs 40.95 crores was allo cated for KSSSP for the period (2009 -10) to 

2014 -�)�-�!�&�� �G�m�l�� �g�^�� �l�`�a�k�� �l�g�l�Y�d�� �Z�m�\�_�]�l�� �Y�d�d�g�[�Y�l�a�g�f�� �g�^�� �J�k�� �,�(�&�1�-�� �[�j�g�j�]�$�� �?�g�n�]�j�f�e�]�f�l�� �g�^�� �A�f�\�a�Y�Ì�k�� � �?�G�A�!�� �k�`�Y�j�]��

�Y�e�g�m�f�l�]�\�� �l�g�� �J�k�� �*�.�&�1�/�� �[�j�g�j�]�� �Y�f�\�� �K�l�Y�l�]�Ì�k�� �k�`�Y�j�]�� �Y�e�g�m�f�l�]�\�� �l�g�� �J�k�� �)�+�&�1�0�� �[�j�g�j�]�&�� �L�`�]�� �l�g�l�Y�d�� �]�p�h�]�f�\�a�l�m�j�]��

incurred since inc eption up to February 2015 was Rs. 37.07  crores out of which G �G�A�Ì�k���k�`�Y�j�]���Y�e�g�m�f�l�]�\��

to Rs. 23.64  crores and S�l�Y�l�]�Ì�k���k�`�Y�j�]���Y�e�g�m�f�l�]�\���l�g���J�k���)�+�&�,�* crores. The year wise financial progress, 

allocation and expenditure details for the period 2009 -10-2014 -15 under K SSSP is given in the Table 

below.  

The overall utilisation ratio of the total amount sanctioned was 90.53 per cent where the fund utilisation 

�j�Y�l�a�g���^�g�j���?�g�n�]�j�f�e�]�f�l���g�^���C�Y�j�f�Y�l�Y�c�Y���o�Y�k���1�.�&�(�.���h�]�j���[�]�f�l���Y�f�\���?�g�n�]�j�f�e�]�f�l���g�^���A�f�\�a�Y�Ì�k���j�Y�l�a�g���k�l�g�g�\���Y�l���0�/�&�.�.��

per cent.  

 

 



�=�n�Y�d�m�Y�l�a�g�f���g�^���ÉImplementation of �K�l�Y�l�]���K�l�j�Y�l�]�_�a�[���K�l�Y�l�a�k�l�a�[�Y�d���H�d�Y�f���^�g�j���C�Y�j�f�Y�l�Y�c�Y�Ê - Final report  

 

 P a g e  | 29  

Table 6: Fund Wise Financial Statement (in Rs. Lakhs)  

Sl.No Particular  Year 
Releases Expenditure   Amount Returned to Govt.  

GOI GOK Total  GOI GOK Total  GOI GOK Total  

1 Seed money 2009 -10  10.00  0.00  10.00  1.53  0.00  1.53  8.47  0 8.47  

2 
KSSSP  

(GOI & GOK) 

2009 -10  0.00  0.00  0.00  0.00  0.00  0.00  0 0 0.00  

2010 -11  1193.61  156.19  1349.80  15.86  8.43  24.29  0 0 0.00  

2011 -12  899.15  100.00  999.15  1094.58  195.89  1290.47  0 0 0.00  

2012 -13  0.00  112.06  112.06  755.03  162.60  917.63  0 0 0.00  

2013 -14  604.20  349.18  953.38  186.97  222.23  409.20  0 0 0.00  

2014 -15   0.00  200.00  200.00  203.15  181.92  385.07  0 0 0.00  

2015 -16  0.00  480.16  480.16  96.64  464.93  561.57  0 0 0.00  

2016 -17  

(upto 

31.08.2016)  

0.00  0.00  0.00  12.00  106.50  118.50  0 0 0.00  

Total  2696.96  1397.59  4094.55  2364.23  1342.50  3706.73  0.00  0.00  8.47  

Source: Karnataka Statistical Systems Development Agency.  

Figure below gives the complete picture of financial assistance released under KSSSP for the period 2010 -11 to 2014 -15. Ther e has been a huge 

downward shift in terms of funds released under KSSSP, from Rs 1349.80 lakhs in 2010 -11 to Rs 200 lakhs in 2014 -15. It can be noted that the 

quantum of fund allocation was more in the initial years of the KSSSP Plan implementation period as compared to the latter years.  
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Figure 2: Quantum of funds released under KSSSP (Rs. in Lakhs)  

 

 

 Achievements under KSSSP  

Various activities have been taken under  KSSSP to bring about an improvement in the State statistical 

system by providing reliable and timely s tatistics to formulate appropriate plan s and take necessary 

policy decisions at the department level  thereby bringing about s ocial and economic development.  

KSSSP has been instrumental in giving emphasis to collection and reporting of  quality and timely 

statistics by use of ICT programmes and has initiated an umbrella of practices  such as developing web 

applications, inculcating innovative training techniques, use of audio visual training m aterials , use of 

publicity mat erials to create awareness among the public through radio by broadcasting radio jingles , 

etc.  

Through KSSDA initiatives, KSSSP was successful in developing 7 web applications along with 

introducing innovative training methods as compared to the traditional  method of training. 29.  For the 

first time in the s tatistical department , audio visual training was conducted by developing audio visual 

training materials. A mass training covering over 25,000 to 30,000 participants in a day or two was 

conducted using satellite linked training programmes (SATCOM). Also, under KSSSP, developing physical 

infrastructure has been given an impetus, as a result of which 6 new buildings and 5 sites have been 

granted for construction through KSSSP.  

Further, programme r consultants  have trained around 14100 primary workers in the usage o f 

applications and mini -laptops therefore leveraging  in aspects of effective ICT implementation by 

creating an open, robust and effective database.  
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4 �H�j�g�_�j�]�k�k���j�]�n�a�]�o 

Progress review of the plan was me asured throu gh a process of review of  output,  outcome and impact 

of Karnataka State Strategic Statistical Plan. The output  of KSSSP included a review of the extent to 

which KSSSP has been successful in the implementation of the Collection of Statistics Act -2008 and 

Rules, extent to which the implementation of the KSSSP plan has been completed and the goals realized 

and also to assess whether action has been taken on the recommendations suggested by the Deloitte 

study conducted in 2013. The objective was to evaluate the financial assistance provided by the central 

and state government for the plan since its commencement in the year 2009 -2010 and up to the year 

2013 -2014, process of devolution of funds, funds utilisation, etc. While measuring the output of the  

plan, the implementation status was also examined mainly linked to the financial and physical targets of 

the plan through a review of initial and revised financial and physical targets and their impact on 

developing statistical infrastructure in Karnataka . 

The indicators of physical and financial performance include:  

�• Allocation, release, and utilization of funds under the plan;  

�• Allocation of fund and criteria of allocation under the 5 core themes of ISSP;  

�• Types of statistical infrastructure (hard and soft)  created;  

The outcome of the plan was assessed through a series of steps and each step included a set of actions. 

The steps refer to the period during and after the implementation of the KSSSP Plan. The objective was 

to go beyond the simple acquisition of knowledge about the plan but rather to undertake a 

comprehensive assessment of the plan. Under the outcome of the plan, 20 key statistical activities were 

reviewed closely to assess the current status and action taken under the 20 key statistical activitie s. This 

was followed by assessing whether a public portal for public use was provided or developed to obtain 

statistical data from web applications.  

The plan impact was analysed through primary surveys, stakeholder consultation and secondary 

information to  assess the level of infrastructure provided and to gauge the quality of infrastructure and 

training programmes conducted for staff /officers of DES and line departments . The objective of such 

primary surveys were to analyse the current status and quality of such statistical infrastructure created, 

and quality of training programmes conducted under KSSSP funds. The profile of the respondents who 

were part of the primary survey is discussed in section 8.1.2 -Profile of respondents for the primary 

surveys. The indicators that were examined under the impact analysis of the plan were a) assessing the 

level of infrastructure (equipment) provided to the field officers for data collection; b) assessing the 

extent to which Induction/Refresher/Awareness trainings have  been effective for staff /officers o f DES 

and line departments ) assessing the number of web applications developed under the plan.  

The indicators of impact and outcome assessment include:  
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�• Overall impact of statistical infrastructure developed  

�• Action tak en under 20 key statistical activities  

�• Effectiveness of  trainings conducted, impact of trainings on participants ; 

�• No of web applications developed  

�• Stakeholder perception about the utility of the plan;  

�• Overall improvement in statistical infrastructural faci lities in the taluk/region;  

The output, outcome and impact of Karnataka State Strategic Statistical Plan is analysed in detail in the 

Data Analysis Chapter.  
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5 �H�j�g�Z�d�]�e���k�l�Y�l�]�e�]�f�l 

The Directorate of Economics and Statistics,  Government of Karnataka implemented  Karnataka State 

Strategic Statistical Plan (KSSSP) 2010 -14  through Karnataka  Statistical System Development Agency 

(KSSDA) and since inception of the KSSSP Plan in 2009, Only one evaluation study has been conducted 

during 2012. Thus, the Karnataka Evaluat ion Authority was given the responsibility of hiring an 

�]�n�Y�d�m�Y�l�a�g�f�� �[�g�f�k�m�d�l�Y�f�l�� �l�g�� �m�f�\�]�j�l�Y�c�]�� �Y�f�� �]�n�Y�d�m�Y�l�a�g�f�� �k�l�m�\�q�� �^�g�j�� �l�`�]�� �ÉImplementation of State Strategic 

Statis�l�a�[�Y�d���H�d�Y�f��� �K�K�K�H�!���a�f���C�Y�j�f�Y�l�Y�c�Y�Ê���g�f���Z�]�`�Y�d�^���g�^���l�`�]���C�Y�j�f�Y�l�Y�c�Y���K�l�Y�l�a�k�l�a�[�Y�d���K�q�k�l�]�e���<�]�n�]�d�g�h�e�]�f�l���9�_�]�f�[�q. 

The purpose of undertaking evaluation of Karnataka Strategic Statistical Strengthening Plan  was to 

study to what extent the implementation of the  KSSSP plan has been completed and the goals realized 

and also to assess the progress achieved under the 5 th emes of ISSP. Through this evaluation study we 

have tried to look at the impact of the plan, the success of implementation along with assessing the level 

ICT infrastructure and training provided through the plan and indicators for success of KSSSP.  

 The scope of the evaluation study is as defined below:  

�L�`�]���h�m�j�h�g�k�]���g�^���m�f�\�]�j�l�Y�c�a�f�_���]�n�Y�d�m�Y�l�a�g�f���g�^���É�A�e�h�d�]�e�]�f�l�Y�l�a�g�f���g�^���K�l�Y�l�]���K�l�j�Y�l�]�_�a�[���K�l�Y�l�a�k�l�a�[�Y�d���H�d�Y�f��� �K�K�K�H�!���a�f��

�C�Y�j�f�Y�l�Y�c�Y�Ê���a�k���l�g���k�l�m�\�q���l�`�]���[�m�j�j�]�f�l���k�l�Y�l�]���Y�f�\���]�^�^�]�[�l�a�n�]�f�]�k�k���g�^���a�e�h�d�]�e�]�f�l�Y�l�a�g�f�$���g�m�l�[�g�e�]�k���Y�f�\���a�f�\�a�[�Y�l�g�j�k��

for  success of KSSSP. 

 Evaluation questions for the study  

The Evaluation Questions  defined by Karnataka Evaluation Authority for the purpose of the study are as 

given below: 

1.  To what extent has the KSSSP been successful in the implementation of The Collection o f Statistics 

Act-2008 and Rules? What is the pendency in the implementation of this statute?  

2.  The  plan  of  action  and  goals  of  implementation  Plan KSSSP  project  is detailed in  chapters 5  

and 6 of the Karnataka  State Strategic  Statistical Plan 2 010 -14 document. To what extent the 

implementation of the plan has been completed and the goals realized?  

3.  Has the required equipment been supplied to all the field level staff of collection of data online? 

Are all of these available and functional as on th e date of evaluation? If not, what are the instances 

and reasons of their non -availability and unused/disuse?  

4.  Whether  all  data  is  collected  online  on  all  statistical  activities  as provided  in KSSSP  project?  

If not, what are the types and reas ons of deviation?  

5.  A  study  was  entrusted  to  M/S  Deloitte  covering  the  assessment  of  the existing  statistical  

system  in  the  State  including  improvements  made under  ISSP  and  13th Finance  Commission  

Grants.  Strategic options available  for narrowing the gaps and technical and financial implications 
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were suggested. What action has been taken on these recommendations so far to be detailed in the 

report?  

6.  To what extent Induction/Refresher/Awareness Trainings have been effective for staff /officers of 

DES and line departments? 

7.  What is the role performed by Consultants appointed at the district level in DSOs office and Zilla 

Panchayats?  What is the average tenure of a Consultant in the project? Was any hand -

holding/capacity building done be fore withdrawing the services of Consultants?  

8.  Is any portal provided for public use to obtain statistical data from web applications developed 

through KSSSP?  Is data in web applications updated regularly?  

9.  How  many  web  applications  have  been  developed  so  far  under  the project?  Has the sub -

district level staff been trained on these applications? If so, has complete data on various 

applications secured on line by use of mini laptops? If not, why not?  

10.  Which three  departments  amongst  those  given  in  Annexure  1(A)  of Karnataka  State  Strategic  

Statistical  Plan  2010 -14  (Annexure  1 of  this ToR) document have performed best in compilation 

of reliable, credible and  timely data  and  indicators  under  KSSSP?  Similarly, which three 

departmen ts have lagged most in compilation of reliable, credible and timely data and indicators 

under KSSSP?  

11.  Please make a case study of some of the best practices/achievements or indicators that are an 

outcome of KSSSP?  

12.  KSSSP is scheduled to be closed in 2015-16?  Considering  the achievements made till now and the 

pending agenda (if any, it is to be detailed  what)  till  date,  will  it  be  prudent  to  do  so?  If no, 

which Agenda items need to be pushed through and what achievements made in the project need  

to be supported and maintained?  
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6 �G�Z�b�]�[�l�a�n�]�k���Y�f�\���a�k�k�m�]�k���^�g�j���]�n�Y�d�m�Y�l�a�g�f 

In order to strengthen the statistical capacity of the Karnataka State Statistical System, Government of 

Karnataka initiated the process of formulation of the Karnataka State Strategic Statistical Plan (KSSSP) 

2010 -14  �Y�f�\���Y�[�[�g�j�\�a�f�_�d�q���]�k�l�Y�Z�d�a�k�`�]�\���l�`�]���Ë�Ì�C�Y�j�f�Y�l�Y�c�Y���K�l�Y�l�a�k�l�a�[�Y�d���K�q�k�l�]�e���<�]�n�]�d�g�h�e�]�f�l���9�_�]�f�[�q��� �C�K�K�<�9�!�Ì�Ì��

with an objective of designing and implement ing the State Strategic Statistical Plan (SSSP) in accordance 

with the National Strateg ic Statistical Plan (NSSP). The purpose of undertaking evaluation of Karnataka 

Strategic Statistical Strengthening Plan  was to study to what extent the implementation of the  KSSSP 

plan has been completed and the goals realized and also to assess the progre ss achieved under the 5 

themes of ISSP.  

 Objectives of the evaluation study  

�=�n�Y�d�m�Y�l�a�g�f�� �g�^�� �l�`�]�� �É�A�e�h�d�]�e�]�f�l�Y�l�a�g�f�� �g�^�� �K�l�Y�l�]�� �K�l�j�Y�l�]�_�a�[�� �K�l�Y�l�a�k�l�a�[�Y�d�� �H�d�Y�f�� � �K�K�K�H�!�� �a�f�� �C�Y�j�f�Y�l�Y�c�Y 2010 -14 �Ê�a�k��

expected to enhance the effectiveness of the Government assistance for this plan by establishing clear 

links between past, present and future interventions and results. The evaluation study is designed to 

help the State government to extract, from past and ongoing activities, relevant information that can 

subsequently be used as the basis for programmatic fine -tuning, reorientation and planning for the future 

of the plan. Thus, the aim of the study is to understand if the activities  undertaken as part of the 

implementation of KSSSP, were going in the right direction, whether prog ress and success under the 

plan could be claimed, i.e. effectiveness of implementation , and how future efforts might be improved.  

Figure 3: Objectives of the evaluation study  
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7 �=�n�Y�d�m�Y�l�a�g�f���\�]�k�a�_�f 

�L�`�j�g�m�_�`�� �l�`�a�k�� �]�n�Y�d�m�Y�l�a�g�f�� �k�l�m�\�q�� �g�^�� �ËKarnata �c�Y�� �K�l�Y�l�]�� �K�l�j�Y�l�]�_�a�[�� �K�l�Y�l�a�k�l�a�[�Y�d�� �H�d�Y�f�Ì��we have measured and 

assessed the performance of the plan  by looking into the goals, strategies, targets and implementation 

processes. The financial and physical performance of the plan  is analysed based on the data and 

information collected from  Karnataka Statistical System Development Agency , State income, Industries 

and Prices division (SIP) Division, Directorate of Economics and Statistics Department , Agricultural 

Statistics Division (AGS) Division, Directorate of Ec onomics and Statistics Department , Crop Insurance 

Division (CIS) Division, Directorate of Economics and Statistics Department , Publication Division (PTG) 

Division, Directorate of Economics and Statistics Department , National Informatics Centre and through 

sample survey at Mandya district. We have used both quantitative and qualitati ve methods to analyse 

the plan related data received from primary and secondary sources. The objective of our approach was 

to includ e all stakeholders of the plan as part of the evaluation study framework.  

The conceptual frame work of the study divides the 12  evaluation questions into three composite focus 

areas namely - Output; Outcome and Impact. The approach lays emphasis on the three focus areas which 

are thereby proposed and c onsidered and is listed in the figure below. The  first group measures the plan  

output through a process of review of  implementation of the Collection of Statistics Act -2008 and Rules, 

goals and strategies of the implementation plan, financi al assistance provided, statistical  infrastructure 

developed and action taken on recommendations by M/s Deloitte . The second group assesses the 

outcome of t he plan by looking into the  methods of collection of statistical data through the use of online 

or manual modes, pro vision of public portal to extract data from web applications developed, role of 

programmer consultants appointed to train and guide the personnel at sub -district level in the usage of 

new ICT applications. The third group primarily concern ed with the impact of the plan, assesses the level 

of physical infrastructure supplied and provided, effectiveness of trainings conducted, web applications 

developed and their current status, assessing the departments that have been successful in providing 

rel iable, credible and timely data. The aggregation of the three focus areas will help us to answer 

evaluation questions which connect various indicators on KSSSP Plan implementation . 
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Figure 4: Framework Analysis: KSSSP Plan Evaluation through Pr iority Focus Areas  
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8 �=�n�Y�d�m�Y�l�a�g�f���e�]�l�`�g�\�g�d�g�_�q 

The Karnataka State Strategic Statistical Plan (KSSSP) has been in implementation since 2 010 through  

30 district statistical offices across Karnataka . Our approach towards plan evaluation is to have 

evaluation results that indicate clear outcomes, achievements and shortcomings of the plan 

implementation so that the findings and recommendations of the study are objective and unbiased.  

Consultations have been undertaken at all levels to design specified and well -designed schedules and 

survey instruments were further used to derive actual facts and information. Evaluation study was 

carried out in a prof essional, realistic and ethical manner and was supported by specific data to make an 

unbiased evaluation of the pr ogramme. Result -based evaluation and formal surveys were used to link 

the impacts to outcomes, outpu ts, and objectives of the plan .  

Sample validation was conducted at taluk level for each of the  sample selected across the 5 districts viz.  

Mandya, Yadgir, Belgaum, Shimoga and Chitradurga to extract key information on implementation. 

Interviews  and Focus Group Discussions were held with various stakeholders in the sample areas to 

document progress of implementation  and understand the views of respondents/ of ficers  and other 

stakeholders . Official level discussions laid the basis to understand the constraints at pre  and post 

implementation of KSSSP.  

 Selection of  samples 

 Selection of districts and talukas  

As per the TOR, district statistical o ffices  and taluka offices  at Mandya, Yadgir, Belgaum, Shimoga and 

Chitradurga were covered as district sample s to conduct verification of information ava ilable in KSSDA 

office for all e valuation questions 1 to 11 . Districts and talukas covered for KSSSP evaluation study i s 

given in Table 7.  

Table 7: List of Districts and Talukas covered under the study  

Sl. No Name of Office/ location  List of talukas covered  

1 KSSDA  Bangalore - 

2 District Statistical Offi ce Belagavi  
Soudatti  

Athani  

Bailhongal  

Belgaum 

Chikkodi  
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Sl. No Name of Office/ location  List of talukas covered  

Gokak 

Hukkeri  

Khanpur  

Raibag 

Ramdurg  

3 District Statistical Office 

Chitradurga  

Chellakere  

Chitradurga  

Hiriyur  

Holalkere  

Hosadurga  

Molakalmooru  

4 District St atistical Office Mandya  
Krishanarajpet  

Maddur 

Malavalli  

Mandya 

Nagamangala 

Pandavapur  

Srirangapatna  

5 District Statistical Office Shimoga  
Bhadravathi  

Hosanagara  

Sagara 

Shikaripura  

Shimoga 

Soraba 

Thirthahalli  

Shahapur  
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Sl. No Name of Office/ location  List of talukas covered  

6 District  Statistical Office Yadgir  
Shorapur  

Yadgir  

 Selection of trainees   

As per information furnished by KSSDA, all the statistical officers, v illage accountants and enumerators 

who were present/staffed at the 5 district s tatistical offices  were covered as part of the evaluation study .  

Sampling plan for selection of trainees was finalised in consultation with Project Director, KSSDA.  

8.1.2.1  �H�j�g�^�a�d�]���g�^���j�]�k�h�g�f�\�]�f�l�k���^�g�j���l�`�]���^�g�j�e�Y�d���k�m�j�n�]�q�k 

During the  field survey with the  district statistical offices, sample  details and trainee  details were 

collected , and based on the details provided respective  talukas/  locations of trainees were visited.  A 

total of number of 68 trainees  were surveyed as part of the evaluation study covering all the field 

officers/officials  available at the 5 district statistical offices covering 37 talukas that participated in the 

training programmes conducted under the KSSSP.  

Age of respondents:  

�y  47  per cent of respondents at �<�K�G�Ì�k���o�]�j�]���Y�_�]�\���Z�]�l�o�]�]�f���+�(���l�g���,�-���q�]�Y�j�k�3���*�/ per cent respondents 

were aged between 25  to 30  years; 14.71 per cent  respondents were aged between 18  to 25  

years and only 1 0.29  per cent were aged between >45  years.  

�y  Table 8 indicates the age  of respondents/beneficiaries.  

Table 8: Age of respondents  

Age of respondents  

No of 

Statistical 

Inspectors  

�F�g�&���g�^���N�9�Ì�k�����Y�f�\��

Enumerators  

Total No of 

respondents  

Percent  of 

total  

18-25 years  1 9 10  14.71  

25 �Ç30 years  4 15  19  27.94  

30-45 years  19  13  32  47.06  

>45 years  3 4 7 10.29  

Total    68  100.00  

 

Gender of res pondents:   

�y  83 .82  per cent of respondents at �<�K�G�Ì�k were male and only 16.18 per cent of the  respondents 

were female respondents.  
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�y  Table 9 indicates the gender  of respondents/beneficiaries  

Table 9: Gender of respondents  

Gender of resp ondents  

No of 

Statistical 

Inspectors  

�F�g�&���g�^���N�9�Ì�k�����Y�f�\��

Enumerators  

Total No of 

respondents  

Percent  of 

total  

Male 20  37  57  83.82  

Female 7 4 11  16.18  

Total    68  100.00  

 

Education level of respondents :  

�y  50 per cent of  respondents  had completed their graduation; 26.47 per cent respondents had 

completed their pre -university college; 17.65  per cent of respondents had completed their post-

graduation and 5 .88  per cent of respondents had completed their SSLC .  

�y  Table 10 indicates  the education level of respondents  

Table 10 : Education level of respondents  

Education level  of 

respondents  

No of 

Statistical 

Inspectors  

�F�g�&���g�^���N�9�Ì�k�����Y�f�\��

Enumerators  

Total No of 

respondents  

Percent  of 

total  

Post -graduate  11  1 12  17.65  

Graduate  14  20  34  50.00  

Pre-university  2 16  18  26.47  

SSLC 0 4 4 5.88  

Total    68  100.00  

 

8.1.2.2  �K�]�d�]�[�l�a�g�f���g�^���A�;�L���]�i�m�a�h�e�]�f�l 

As per the TOR and in order to assess the equipment supplied to the field level staff, a field study across 

5 districts of Mandya, Yadgir, Bel gaum, Shimoga and Chitradurga was conducted. In consultation wi th 

KEA & KSSDA, a sample size of 371 samples (which include mini laptops, laptops, printers, etc.,), for 

verifying the availability and function ality of the supplied equipment was selected.   
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 Data collection  

The evaluation study is based on both primary and secondary data collected from stakeholders and 

officers  through formal surveys and through data mining from secondary sources.  As a part of the study, 

we consulted with the KSSDA through several rounds of meetin gs to gather information/ data on KSSSP 

implementation details for the study period 20 10-14.  

At the second stage, information regarding KSSSP implementation for complete list of activities 

executed under th e KSSSP was collected from KSSDA.  

At the third st age, field visit to Mandya was conducted along with the respective officer in -charge to do 

a pilot testing of the structured questionnaires.  

At the fourth  stage, we met with  all the District Statistical officers  of the  district  samples for validation 

of th e information furnished by KSSDA. 

At the fifth  stage, we conducted primary survey from  field level officials at taluka level across the 

selected district samples to gather detailed information  and verification of  the samples selected for t he 

study thro ugh structured questionnaires.  

At the sixth stage, we conducted meetings with the Project Director of KSSDA and officials at National 

Informatics Centre to collect information on web applications under KSSSP implementation  

The secondary data have been collected mostly from KSSDA and its implementing stakeholders .   
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Figure 5: Data collection method for the evaluation study  
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9 �<�Y�l�Y���[�g�d�d�]�[�l�a�g�f���Y�f�\���Y�f�Y�d�q�k�a�k 

 Data Analysis: O utput  of the KSSSP plan  

 Implementation status of Collection of Sta tistics Act 2008  

9.1.1.1  �;�g�d�d�]�[�l�a�g�f���g�^���K�l�Y�l�a�k�l�a�[�k���9�[�l���*�(�(�0 

Statistical legislation is a fundamental pre -requisite for an effective statistical system. The statistical 

legislation defines the statistical system and roles and responsibilities of the various players in the 

system and safeguards the system and regulates collection and management of official statistics. 

The provisions under the Collection of Statistics Act, 1953 were not adequate to meet the new 

challenges arising out of the liberalization, privatizatio n and globalization regime manifested by the 

WTO agreement. The issue of adequacy of the existing Collection of Statistics Act, 1953 was studied 

at length in 2001 by the National Statistical Commission under the Chairmanship of Dr. C. 

Rangarajan. Looking at the provisions of the Collection of Statistics Act, 1953, the Rangarajan 

Commission felt an urgent and imperative requirement of a new law on collection of statistics in the 

emerging socio-economic scenario which could overcome the limitations of the exi sting Act.  

9.1.1.2  �:�Y�[�c�_�j�g�m�f�\ 

The Central Government, acting on the recommendations of the Rangarajan Commission in  favour 

of a new Act, enacted the new legislation, the Collection of Statistics Act, 2008 (7 of 2009) on 7th 

January, 2009. It was published in the  Official Gazette for general information on 9th January, 2009. 

The Act was brought into force with effect from 11th June 2010, through another Notification, in 

the entire country except Jammu & Kashmir. The state of Jammu & Kashmir has enacted the Jammu 

& Kashmir Collection of Statistics Act, 2010 on the lines of this Central Act. The rules under the Act, 

namely, the Collection of Statistics Rules, 2011 were notified on 16th May 2011. This new Act was 

enacted to overcome the limitations of the 1953 Act and  strengthen the administration of statistical 

activities. The Collection of Statistics Act, 2008 (COS) and the Collection of Statistics Rules, 2011 

made under this Act provide much needed statutory support for administration of statistical activities 

in the country. Prior to enactment of this Act, the Collection of Statistics Act, 1953 provided 

statutory support for collection of statistics relating to industry, trade and commerce.  

The Collection of Statistics Act, 2008 by enhancing the scope of data colle ction in many ways intends 

to overcome many limitations of the Collection of Statistics Act, 1953. Some of the salient features 

of the Collection of Statistics Act, 2008 vis -a -vis the provisions of the Collection of Statistics Act, 

1953 are as under:  

�y In the 1953 Act, the Central Government and the State Governments only were empowered 

to issue a notification for collection of statistics on any subject from any industrial or 

commercial concern. In the new Act, the scope has been enhanced to collect all ki nds of 
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statistics not only from industrial/ commercial concerns but also from individuals and 

households. The local governments such as Panchayats and Municipalities are also 

empowered to collect statistics in the new Act.  

�y In the 1953 Act, the Central Gove rnment/ State Governments, as the case may be, were 

empowered to appoint a Statistics Authority for conducting the collection of statistics. In the 

new Act, the scope has been enhanced to such an extent that any Government Department/ 

Organisation either i n the States or at the Centre or local government could appoint a 

Statistics Officer for each subject of data collection and/ or for each geographical unit. Thus, 

the new Act while continuing with the enabling nature of the 1953 Act enhances the scope 

of t �`�]���\�]�^�a�f�a�l�a�g�f���g�^���Ë�Y�h�h�j�g�h�j�a�Y�l�]���?�g�n�]�j�f�e�]�f�l�Ì���Z�q���l�`�]���a�f�[�d�m�k�a�g�f���g�^���d�g�[�Y�d���_�g�n�]�j�f�e�]�f�l�k���o�a�l�`�a�f���a�l�k��

ambit.  

�y In the new Act, necessary provisions have also been made for ensuring support to any 

statistics officer appointed by the appropriate Government, in terms of p roviding necessary 

inputs, manpower, etc. Such provisions were not there in the 1953 Act.  

�y In the 1953 Act, no mechanism was prescribed for avoiding duplication of surveys and for 

ensuring standards for the collection of statistics. In the new Act, the Cent ral Government is 

empowered to make rules for avoiding duplication and for maintaining technical standards in 

�\�Y�l�Y���[�g�d�d�]�[�l�a�g�f���a�f���j�]�k�h�]�[�l���g�^���Ë�[�g�j�]���k�l�Y�l�a�k�l�a�[�k�Ì�$���o�`�a�[�`���Y�j�]���a�e�h�g�j�l�Y�f�l���^�g�j���l�`�]���[�g�m�f�l�j�q�& 

�y In the 1953 Act, the mode of data collection was in the form  of a return, which would be 

obtained by the Statistics Authority after issuing a notice to each industrial/ commercial 

concern. In the new Act, all methods of data collection, including oral interviews and filing of 

returns electronically have been covere d. 

�y As per the 1953 Act, the information collected from any informant under the Act cannot be 

made use of, for any purpose other than for prosecution under the Act or under the Indian 

Penal Code (IPC). In the new Act, it is provided that the information wou ld be used only for 

statistical purposes and for prosecution of offences under the Act.  

�y In the 1953 Act, the penalties were very meagre and the procedures for prosecution were 

very cumbersome. In the new Act, these have been rationalized. Penalties for not  furnishing 

information have been enhanced. The procedure for trial has been simplified, to eliminate 

the burden of proof on the data collection agencies, by way of a summary trial.  

�y Appropriate enabling provisions have also been made in the new Act for not ifying certain 

�k�m�Z�b�]�[�l�k�� �g�^�� �f�Y�l�a�g�f�Y�d�� �a�e�h�g�j�l�Y�f�[�]�� �Y�k�� �Ë�[�g�j�]�� �k�l�Y�l�a�k�l�a�[�k�Ì�$�� �^�g�j�� �l�`�]�� �h�m�j�h�g�k�]�� �g�^�� �]�f�k�m�j�a�f�_��

methodological standards, timeliness, credibility and completeness.  

�y Adequate provisions are also available in the new Act, to avoid unnecessary duplication of 

data collection programmes.  

9.1.1.3  �A�e�h�d�]�e�]�f�l�Y�l�a�g�f���g�^���l�`�]���9�[�l�2�� 

Goals 

�y Issue a comprehensive circular to all wings of government about the Act  
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�y Conducting a workshop for the secretaries, heads of the departments and academicians to 

apprise them of the provisions of the Act and the role of the departments  

�y Conduct a training program on the provisions of the Act to all statistical personnel  

 

 �K�l�]�h�k���l�Y�c�]�f���Z�q���?�g�n�]�j�f�e�]�f�l���g�^���C�Y�j�f�Y�l�Y�c�Y���a�f���a�e�h�d�]�e�]�f�l�a�f�_���È�L�`�]���;�g�d�d�]�[�l�a�g�f���g�^��
�K�l�Y�l�a�k�l�a�[�k���9�[�l�$���*�(�(�0���Y�f�\���J�m�d�]�k���*�(�)�) �É 

The vision of the government has been to strengthen the data collection system in the state with an 

objective to collect real time data from grass root level. The collected data could help the government 

in planning new policies and schemes to achieve sustained growth. Agai nst this vision, following 

�a�f�a�l�a�Y�l�a�n�]�k���o�]�j�]���l�Y�c�]�f���l�g���a�e�h�d�]�e�]�f�l���l�`�]���É�L�`�]���;�g�d�d�]�[�l�a�g�f���g�^���K�l�Y�l�a�k�l�a�[�k���9�[�l�$���*�(�(�0���Y�f�\���J�m�d�]�k���*�(�)�)�Ê�2 

 �<�]�k�a�_�f�Y�l�a�g�f���g�^���F�g�\�Y�d���G�^�^�a�[�]�j�k�2 

�y As per sub-rule (1) of rule 2 of the collection of statistics rules 2011, Directorate of Economics 

and Statistics has been made as nodal department in order to execute all powers and duties 

mentioned in the Act and Rules with respect to all statistical activities of the state to provide and 

advice to all government departments in statistical matters vide G.O.No.PD 183 SMC 2010, 

dated 25.01.2011.  

�y Further, Joint Director, Publication, Training and Co -ordination Division has been nominated as 

nodal officer vide G.O.No.PD 115 SMC 2011 dated 12.09.2011.  

�y A State Level Co-ordination Committee under the chairmans hip of Director, DES and District 

Level Co-ordination Committee under the chairmanship of Chief Planning Officer, Zilla 

Panchayat of the concerned districts have been formed to monitor the activities of nodal agency 

and to produce reliable, credible and ti mely statistics by all the concerned departments.  

 �9�n�Y�a�d�Y�Z�a�d�a�l�q���g�^���D�a�l�]�j�Y�l�m�j�]���J�]�d�Y�l�]�\���l�g���9�[�l���Y�f�\���l�`�]���J�m�d�]�k�2 

�y Availability of related literature as reference manual plays a very important role in 

understanding the provisions and their effective implementation . Realising the importance and 

�f�]�]�\���g�^���Y���e�Y�f�m�Y�d���g�f���l�`�]���;�g�d�d�]�[�l�a�g�f���g�^���K�l�Y�l�a�k�l�a�[�k���9�[�l�$���*�(�(�0�$���Y���Z�g�g�c�d�]�l�$���f�Y�e�]�d�q�$���É�@�Y�f�\�Z�g�g�c���g�f���L�`�]��

�;�g�d�d�]�[�l�a�g�f���g�^���K�l�Y�l�a�k�l�a�[�k���9�[�l�$���*�(�(�0�Ê���o�Y�k���Z�j�g�m�_�`�l���g�m�l���Z�q���E�g�K�H�A���a�f���B�Y�f�m�Y�j�q�$���*�(�)�*�&���L�`�]���`�Y�f�\�Z�g�g�c��

includes various provisions of the Co llection of Statistics Act, 2008 and the Rules framed 

�l�`�]�j�]�m�f�\�]�j�� �Y�k�� �o�]�d�d�� �Y�k�� �>�9�I�k�� �Y�d�g�f�_�� �o�a�l�`�� �l�`�]�a�j�� �j�]�h�d�a�]�k�&�� �L�`�]�� �[�g�h�q�� �g�^�� �É�;�g�d�d�]�[�l�a�g�f�� �g�^�� �K�l�Y�l�a�k�l�a�[�k�� �9�[�l�$��

2008 and Rules 2011 has been circulated to all the line departments involved in statistical 

activities to implement the Act in true spirit.  

 �;�j�]�Y�l�a�g�f���g�^���9�o�Y�j�]�f�]�k�k���Y�Z�g�m�l���l�`�]���9�[�l�2 

�y All Chief Planning Officers at district level are conducting meetings with district officers and 

making them aware of making use of this Act in collecting quality data information.  



�=�n�Y�d�m�Y�l�a�g�f���g�^���ÉImplementation of �K�l�Y�l�]���K�l�j�Y�l�]�_�a�[���K�l�Y�l�a�k�l�a�[�Y�d���H�d�Y�f���^�g�j���C�Y�j�f�Y�l�Y�c�Y�Ê - Final report  

 

 P a g e  | 47  

�y State level meeting with all line departments 

was also held to create awareness about the 

Act.  

�y 12 core committees have been constituted in 

order to review the statistical activities of 

major 21 departments under the 

�[�`�Y�a�j�e�Y�f�k�`�a�h�� �g�^�� �B�g�a�f�l�� �<�a�j�]�[�l�g�j�Ì�k�'�<�]�h�m�l�q��

Directors  of DES to improve the quality of 

data collected and also to ensure that one set 

of data is maintained both at state and 

district level and the reports are brought out 

in time and disseminated through public 

domain.  

�y A workshop was conducted on 19.02 .2013 

to the statistical personnel in order to 

enlighten them and make them aware of the 

provisions made under the Act and Rules for 

improvement in data collection and 

dissemination. The following departments participated in this workshop:  

�y  Deputy Director General, Central Statistics Office , New Delhi, 

�y  Deputy Director General , National Sample Survey Organisation  (Field Operations 

Division), Bangalore 

�y  KSSDA, Bangalore 

�y  State income, Industries and Prices division (SIP) ,  

�y  Co-ordination and planning (COP) attac hed to SIP division 

�y  Publication Division (PTG) 

�y  Agricultural Census, Rainfall and Computer Division (ARC)  

�y  Agricultural Statistics Division (AGS)  

�y  Finance and Accounts, Government of Karnataka  

�y  Civil Registration, National Sample Survey and Local Body Statist ics Division (CNL) 

�y  Housing and Urban Development 

�y  RDPR 

�y  Health & Family Welfare 

�y  Animal Husbandry  

�y  Directorate of Industries and Commerce (DIC)  

�y  Tourism Dept.  

�y  Technical Education 

�y  Water Resources Dept. 

�y  Education 

Twelve Core Committees  
1.  High power committee on Statistics  
2.  State level high level coordination 

committee on agricultural statistics  
3.  State level coordination committee on 

crop insurance  
4.  State level technical advisory committee 

on price statistics  
5.  Inter  departmental coordination 

committee on vital statistics  
6.  High level committee on rationalization of 

weather and crop reporting  
7.  High power committee to study the 

measures to improve the accuracy of 
agricultural st atistics.  

8.  Coordination committee for Annual 
Survey of industries  

9.  Minimum wages advisory committee  
10.  District Level Committee for agricultural 

statistics.  
11.  District level coordination committee on 

civil (births and deaths) registration 
system  

12.  Taluk level coordination  committee on civil 
(births and deaths) registration system  
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�y  Directorate of Agriculture  

�y  Zilla Panchayat (ZP) 

 �L�j�Y�a�f�a�f�_ 

�y A sensitization training has been conducted in the State wherein the Senior Officers of 

different line departments participated.  

�y The Administrative Training Institute (ATI), Mysore which conducts the Common Foundation 

Course to the inducted Assistan t Directors and also District Training Institutes which gives 

�l�j�Y�a�f�a�f�_���l�g���?�j�g�m�h���É�;�Ê���d�]�n�]�d���g�^�^�a�[�a�Y�d�k���`�Y�n�]���Z�]�]�f���a�f�k�l�j�m�[�l�]�\���l�g���a�f�[�d�m�\�]���É�;�g�d�d�]�[�l�a�g�f���g�^���K�l�Y�l�a�k�l�a�[�k��

�9�[�l�$���*�(�(�0���Y�f�\���J�m�d�]�k�$���*�(�)�)�Ê���Y�k���Y���e�Y�f�\�Y�l�g�j�q���k�m�Z�b�]�[�l���a�f���l�`�]���l�j�Y�a�f�a�f�_���h�j�g�_�j�Y�e�e�]�& 

 

Even though a number  of initiatives has been taken for the implementation of 
the Statistical Act in the state under the program but there was a lack of 
comprehensive implementation plan for the same.  

 

 Goals and Strategies under the Implementation Plan of KSSSP  

Under the 5 th emes of ISSP, KSSSP set its activities by taking into consideration the strengths and 

weaknesses of the present system and tried to bridge the gaps and incorporate activities leading to 

improved systems suited to the changing environment. The strategic goa ls and strategies laid out 

with regard to the implementation of KSSSP and the extent to which the implementation of the plan 

has been completed and the goals realized is detailed out in the section below.  

Goal 1 

Objective of Goal 1: The objective of Goal 1  under the KSSSP plan was to improve the statistical 

operations through targeted advocacy materials and by conducting workshops and seminars with line 

departments with the aim of defining the role and importance of statistics for better allocation of 

resources and more effective utilisation in planning and use of statistics in framing policy initiatives 

and initiate better relationships between data producers and data providers.  

Achievements under Goal 1:  

�y  In order to improve the statistical operations especially those supporting the cause of 

Goal 1: Raise awareness of the role of statistics in administration in the stat e 

Strategies under Goal 1  

Conduct a seminar on the role of statistics in administration for senior 

administrators and deliver messages through targeted advocacy materials and 

activities.  

�9 

Conduct interactive sessions among statisticians in the state li ne departments  �9 
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improvement in the quality and dissemination of statistical data, a number of seminars, 

workshops and meetings with differe nt heads of departments were held since inception.  

Goal 2 

Objective of Goal 2: Statistical legislation is a fundamental pre -requisite for an effective statistical 

system. The statistical legislation defines the statistical system and roles and responsibili ties of the 

various players in the system and safeguards the system and regulates collection and management 

of official statistics.  The Collection of Statistics Act, 2008 (COS) and the Collection of Statistics Rules, 

2011 made under this Act provide much n eeded statutory support for administration of statistical 

activities in the country. Therefore the objective of Goal 2 was to ensure the effective implementation 

of the Collection of Statistics Act 2008.  

�?�g�Y�d���*�2���=�^�^�]�[�l�a�n�]���a�e�h�d�]�e�]�f�l�Y�l�a�g�f���g�^���É�L�`�]���;�g�d�d�]�[�l�a�g�f���g�^���K�l�Y�l�a�k�l�a�[�k���9�[�l�Ê���*�(�(�0 

Strategies under Goal 2  

Issue a comprehensive circular to all wings of government about the Act  �9 

Conduct a workshop for the Secretaries, heads of the departments and 

academicians to apprise them of the provisions of the Act and the role of the 

departments  

�9 

Conduct a training programme on the provisions of the Act to all statistical 

personnel 
�9 

Achievements under Goal 2:  

�y  As per sub-rule (1) of rule 2 of the collection of statistics rules 2011, Directorate of Economics 

and Statistics has been made as nodal department in order to execute all powers and duties 

mentioned in the Act and Rules with respect to all statistical activities of the state to provide and 

advice to all government departments in statistical matters vide G.O.No . PD 183 SMC 2010, 

dated 25.01.2011.  

�y  Realising the importance and need of a manual on the Collection of Statistics Act, 2008, a 

booklet, namely, �ÉHandbook on The Collection of Statistics Act, 2008 �Ê was brought out by MoSPI 

in January, 2012. The handbook i ncludes various provisions of the Collection of Statistics Act, 

2008 and the Rules framed thereunder as well as FAQs along with their replies. The copy of 

�É�;�g�d�d�]�[�l�a�g�f���g�^���K�l�Y�l�a�k�l�a�[�k���9�[�l�$���*�(�(�0���Y�f�\���J�m�d�]�k���*�(�)�)���`�Y�k���Z�]�]�f���[�a�j�[�m�d�Y�l�]�\���l�g���Y�d�d���l�`�]���d�a�f�]���\�]�h�Y�j�l�e�]�f�l�k��

involved in statistical activities to implement the Act in true spirit.  

�y  All Chief Planning Officers at district level conducted meetings with district officers and making 

them aware of making use of this Act in collecting quality data information. State lev el meeting 

with all line departments was also held to create awareness about the Act.  

�y  A workshop was conducted on 19.02.2013 to the statistical personnel in order to enlighten them 

and make them aware of the provisions made under the Act and Rules for impr ovement in data 

collection and dissemination. The following departments participated in this workshop:  

�y  Deputy Director General, Central Statistics Office , New Delhi, 



�=�n�Y�d�m�Y�l�a�g�f���g�^���ÉImplementation of �K�l�Y�l�]���K�l�j�Y�l�]�_�a�[���K�l�Y�l�a�k�l�a�[�Y�d���H�d�Y�f���^�g�j���C�Y�j�f�Y�l�Y�c�Y�Ê - Final report  

 

 P a g e  | 50  

�y  Deputy Director General , National Sample Survey Organisation  (Field Operations 

Division), Bangalore 

�y  KSSDA, Bangalore 

�y  State income, Industries and Prices division (SIP) ,  

�y  Co-ordination and planning (COP) attached to SIP division  

�y  Publication Division (PTG) 

�y  Agricultural Census, Rainfall and Computer Division (ARC)  

�y  Agricultural Statistics Division  (AGS)  

�y  Finance and Accounts, Government of Karnataka  

�y  Civil Registration, National Sample Survey and Local Body Statistics Division (CNL)  

�y  Housing and Urban Development 

�y  Rural Development and Panchayat Raj (RDPR) 

�y  Health & Family Welfare 

�y  Animal Husbandry  

�y  Directorate of Industries and Commerce (DIC)  

�y  Tourism Dept.  

�y  Technical Education 

�y  Water Resources Dept. 

�y  Education 

�y  Directorate of Agriculture  

�y  Zilla Panchayat (ZP)  

�y  A sensitization training was conducted in the State wherein the Senior Officers of different line 

departments participated.  

�y  The Administrative Training Institute (ATI), Mysore which conducts the Common Foundation 

Course to the inducted Assistant Directors and also District Training Institutes which gives 

�l�j�Y�a�f�a�f�_���l�g���?�j�g�m�h���É�;�Ê���d�]�n�]�d���g�^�^�a�[�a�Y�d�k���o�Y�k���a�f�k�l�j�m�[�l�]�\���l�g���a�f�[�d�m�\�]���É�;�g�d�d�]�[�l�a�g�f���g�^���K�l�Y�l�a�k�l�a�[�k���9�[�l�$���*�(�(�0��

�Y�f�\���J�m�d�]�k�$���*�(�)�)�Ê���Y�k���Y���e�Y�f�\�Y�l�g�j�q���k�m�Z�b�]�[�l���a�f���l�`�]���l�j�Y�a�f�a�f�_ programme.  

 

Goal 3 

Objective of Goal 3:  To bring about improvement in the State statistical system by improving the 

quality of data collected and also  to ensure that one set of data is maintained both at state and district 

level. Better co -ordination, collaboration, networking and information sharing between data 

producers, users and providers. Systematic statistical activities taking place in all the w ings of the 

government.  
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Goal 3: Bring about better coordination among data producers  

Strategies under Goal 3  

Establish a separate coordination division in the DES t o oversee the 

implementation of a) Collection of statistics Act 2008 ; b) Nodal function s of 

DES; c) Conduct structured meetings of all departmental statisticians to review 

the activities and performance of SSS  

�9 

Constitute district level committees under the chairmanship of Deputy 

Commissioner with DSO as member secretary to coordinate stat istical 

activities and improve data production process  

�9 

Achievements under Goal 3:  

�y  �L�g�� �Z�j�a�f�_�� �Y�Z�g�m�l�� �a�e�h�j�g�n�]�e�]�f�l�� �a�f�� �l�`�]�� �K�l�Y�l�]�� �k�l�Y�l�a�k�l�a�[�Y�d�� �k�q�k�l�]�e�$�� �l�`�]�� �<�=�K�� �o�Y�k�� �\�]�[�d�Y�j�]�\�� �Y�k�� �Ë�F�g�\�Y�d��

�9�_�]�f�[�q�Ì���a�f���j�]�d�Y�l�a�g�f���l�g���Y�d�d���k�l�Y�l�a�k�l�a�[�Y�d���e�Y�l�l�]�j�k�&���L�`�]���g�j�\�]�j�k���l�g���l�`�a�k���]�^�^�]�[�l���`�Y�k���Z�]en issued by the Chief 

Secretary to Government on 25.01.2011 and state level and district level coordination 

committees were constituted.  

�y  A post of the Joint Director, Publication, Training & Coordination was created in the Directorate 

of Economics and Statistics to assist Director, DES in performing as nodal agency in implementing 

KSSSP. 

�y  A State Level Co-ordination Committee under the chairmanship of Director, DES and District 

Level Co-ordination Committee under the chairmanship of Chief Planning Officer, Zilla Panchayat 

of the concerned districts were formed to monitor the activities of nodal agency and to produce 

reliable, credible and timely statistics by all the concerned departments.  

�y  Twelve core committees were constituted in order to review the statis tical activities of major 21 

�\�]�h�Y�j�l�e�]�f�l�k���m�f�\�]�j���l�`�]���[�`�Y�a�j�e�Y�f�k�`�a�h���g�^���B�g�a�f�l���<�a�j�]�[�l�g�j�Ì�k�'���<�]�h�m�l�q���<�a�j�]�[�l�g�j�Ì�k���g�^���<�=�K���l�g���a�e�h�j�g�n�]���l�`�]��

quality of data collected and also to ensure that one set of data is maintained both at state and 

district level and the reports ar e brought out in time and disseminated through public domain.  

 

Goal 4:  

Objective of Goal 4: Provide better statistical infrastructure along with skilled statistical personnel 

through trainings on data assessment techniques and data collection techniques. Also ensuring 

effective coordination among stakeholders to produce compatible statistics, meeting quality 

standards.  

Goal 4: Raise the accuracy and reliability of statistics  

Strategies under Goal 4  

Train staff of DES and line departments on the CSO techn ical specifications, data 

assessment techniques and data collection techniques to the appropriate level for 

their responsibilities  

�9 

Ensure effective coordination among stakeholders to produce compatible statistics, x 
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meeting quality standards  

Improve th e amount and quality of supervision of data collection level  x 

Establish the statistical infrastructure needed to produce good economic and social 

statistics  
�9 

Fill the vacant posts of primary workers or outsource the work wherever needed  �9 

Focus on 20 key statistical activities to provide reliable, credible and timely data in 

the first instance and extend this to the entire state statistical system  
�9 

Conduct type studies to improve the base level data wherever needed  x 

Achievements under Goal 4:  

�y  During the period 2011 -12 to 2014 -15, 2,22,314 participants were trained which consisted 

of officers and officials of DES, line department officers, district and sub -district level 

officers, consultants, ZP officers, Asha & Anganwadi workers (taluk level) and s tatistical 

inspectors and enumerators.  

�y  For the first time in the statistical department audio visual training materials were prepared 

for crop cutting experiments during 2014 -15.  

�y  Awareness workshop in the Employment and Training department to the producers  of 

statistics were under taken to improve the quality of statistics -funded by KSSDA. 

�y  Crop Area and Production Statistics: Hobli level awareness programme for Gram Panchayat, 

Taluk Panchayat, Zilla Panchayat members and other (including Village Accountants ) were 

conducted in all districts except Dakshina Kannada, Udupi, Kodagu District and District level 

training was conducted in Dakshina Kannada, Gulbarga, Karwar, Udupi and Yadgir district 

where approximately 45491 participants attended the programme.  

�y  The DES has been conducting training programmes in statistical activities at the state level 

and district statistical offices have been conducting training programmes at the district and 

taluka level for the officers/officials of the line departments.  

�y  The Supervising and price collector of 11 centres have been imparted with training in the 

usage of application of IIP industrial workers.  

�y  Collection and computerization of registered and unregistered establishment under 

Karnataka Shops and Commercial Establishment Act by Labour department have been 

initiated and implemented during 2012 -13.  

�y  Projected activities under Online registration of shops and commercial establishments and 

computerization of returns were completed �Ç e-karmik  

�y  Awareness programme for owners of shops and commercial establishments about the 

registration of shops and commercial establishments through publicity was done during 

2014 -15.  

�y  Online registration of factories and boilers is completed and computerization of returns is 

under progress �Ç e-surakshe 

�y  To publicize birth and death online registration 3248  tin boards are printed and affixed on 
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the walls of  all government health institutions and nada kacheris in the state for display  

�y  Birth and death online application e -JanMa has been developed and introduced in 2015 -16 

to publicize online registration through e -JanMa application T.V Spots are prepared and 

advertised in Chandana channel during 2015 -16.  

�y  14, 40,000 pamphlets printed and distributed to districts for giving publicity for e -JanMa 

program me and to create awareness among the public.  

�y  To enable improvement in collection and reporting of quality and timely agriculture statistics, 

an experimental Crop Inventory and Updation System project with the help of GIS -GPS has 

been undertaken in Nallur Gram Panchayat area of Gubbi Taluk, Tumkur District with the 

association of Indian Institute of Management Bangalore consortium, wherein data in respect 

of three seasons has been captured.   

�y  Based on the experimental project report committee has been consti tuted to examine the 

pros and cons in using this method for collection, reporting of data and to suggest suitable 

measures to the Government. Final report of recommendations of technical expert 

committee under the Chairmanship of Dr.P.P Nageshwara Rao, Sci entist (Retd), ISRO, 

Bangalore has been submitted and presented before the government.  

�y  As per recommendations of Technical Expert Committee on Crop Inventory and updation 

system, initiated to establish Geo spatial technology cell in DES using space applica tion to 

find area and yield of different crops.  15 personnel from DES were trained at KSRSAC on 

GIS & GPS.  5 of them were worked on pilot study on Crop Acreage and Production Estimation 

(CAPE) �Ç Mysore district which is funded by KSSSP.  

�y  An experimental p roject using GIS-�?�H�K���l�]�[�`�f�g�d�g�_�q���[�Y�d�d�]�\���Y�k���É�9�k�k�]�l���Y�f�\���:�]�f�]�^�a�[�a�Y�j�q���E�Y�h�h�a�f�_�Ê��

in Shimoga, Dharwad and Tumkur districts has been envisaged with the association of 

Karnataka State Remote Sensing Application Center. This would help state government 

departments to  formulate, implement and monitor various programmes effectively and 

efficiently. Since same type of project is taken up by KSRSAC under K -GIS programme, 

KSSDA has dropped Public Asset Mapping programme as per directions of government.  

�y  As a measure to fill  up vacant post, as per recommendations of KSSSP plan, 19 Assistant 

Directors, 225 Statistical Inspector, 30 Enumerators were recruited by KPSC and posted in 

various posts.  

�y  Status of action taken under 20 key statistical activities is covered Data analysis section of 

the report . 

 

Goal 5 

Objective of Goal 5: Strengthening statistical capabilities and research with the required hardware 

and software infrastructure in place.  Strengthen the data collection system through better co -

ordination, collaboration and organisational management.  
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Goal 5: Raise the usefulness and relevance of state statistics  

Strategies under Goal 5  

Acquire appropriate and adequate state -of-the-art ICT equipment, software and 

necessary training in ICT applications for all staff to meet t he proposed standards 

for periodicity and timeliness of available data sets  

�9 

Develop effective mechanism for collection and collation of the regular flow of data 

available from administrative records and these should be duly complemented with 

the data pr oduced by periodical censuses and surveys 

x 

Evolve mechanism for effective validation, storage, retrieval, transmission of the 

administrative data using modern tools of Information and Communication 

Technology 

�9 

Have established methods of small area est imation to arrive at estimates at district 

and sub-district levels from surveyed data  
x 

Achievements under Goal 5:  

�y  The hardware supplied under 1st phase are being used and third party inspection has been done 

by a private agency through E -procurement  

�y  120 taluks out of 176 have prepared specially designed laptop charger cum almerah to preserve 

mini laptops. 425 Desktops to DSO offices, Taluk office, Taluk Panchayat, Zilla Panchayath and 

DES including KSSDA have been provided. 34 Laptops to DSO offices, DES and KSSDA. 32 

Projectors and screens to DSO offices and DES. 176 printers to SIs of taluka offices. 36 MFDs 

Printers to DSO offices and DES. 236 UPSs to SIs of taluka offices and Zilla Panchayath. 4153 

Mini laptops to 176 taluka offices. 22 Desktops, 3 Lap tops & 10 Printers to DSO Office. 16 

Desktops & 5 Printers to DES. 

�y  Estimates of contributions of local bodies - Web based application for the economic analysis of 

annual accounts of local bodies has been developed. State level, District and Taluk level trai ning 

to all officers and staff was completed.  

�y  Statistics for Local Area Planning - A circular with regard to collection compilation and 

�\�a�k�k�]�e�a�f�Y�l�a�g�f���g�^���É�K�Y�e�Y�f�q�Y���E�Y�`�a�l�a�Ê���`�Y�k���Z�]�]�f���a�k�k�m�]�\�&���O�]�Z���Z�Y�k�]�\���Y�h�h�d�a�[�Y�l�a�g�f���a�k���\�]�n�]�d�g�h�]�\���Z�q���l�`�]��

RD&PR department.  

�y  Web portal for registration and returns of Factories and Boilers department has been initiated 

during 2012 -13 and completed during 2013 -14. Customisation of this web portal was done 

during 2014 -15.  

�y  Discussion has been held between forest department officers and So ftware development team of 

NIC on collection and compilation of data on their Computer with regard to the Statistics being 

collected in sixty formats under Karnataka Forest code 1963.  

�y  The services of the NIC are being obtained to develop suitable web enabl ed applications for the 

20 key statistical activities. The application in respect of Crop Estimation Survey, Crop Area 
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Enumeration, Consumer Price Index (CPI), Whole Sale Price Index and Index of industrial 

Production (IIP) were made ready for execution du ring 2010 -11.  

�y  Three programmers were engaged for development of the software applications. So far the 

following applications have been developed and data is being entered through these applications.  

�y  Consumer Price Index 

�y  Whole sale price index 

�y  Urban retails  price index  

�y  Rural retail price index  

�y  Area enumeration  

�y  Crop cutting experiments  

�y  Index of Industrial Production  

�y  Local Body Accounts (Economic cum purpose classification)  

�y  Karnataka At a Glance 

�y  The services of the NIC are being obtained to develop suitable we b enabled applications for the 

20 key statistical activities. For this purpose, one Senior System Analyst and two technical 

Directors from NIC are guiding 2 programmers deployed on outsourcing basis to develop these 

applications.  

�y  30 Programmer consultants were provided to the DSO�Ìs office to train, guide the personnel at 

sub-district level in the usage of new ICT applications.  

�y  To implement ICT activities in districts 60 Programme consultants to work at DSO and ZPs were 

appointed through e -Tender process dur ing 2014 -15. Programme consultants have trained 

around 14100 primary workers in the usage of applications and mini -laptops.  

 

Goal 6 

Objective of Goal 6: Strengthen the data collection system in the state with an objective to collect 

real time data from gra ss root level.  

Goal 6: Raise the usefulness and relevance of state statistics  

Strategies under Goal 6  

Establish the capacity/system to meet with users to understand their needs  �9 

Consult with users on a regular basis about their needs and the extent whi ch 

available data sets meet those needs  
�9 

Bring out annual reports containing analytical data and also disseminate through 

departmental website for easy and better accessibility to users  
�9 

Ensure that metadata is prepared and made available with the data  �9 

Identify suitable monitorable indicators for review and improvement, keeping the 

various objectives of the department in view and the schemes implemented  
x 
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Achievements under Goal 6:  

�y  In order to understand the needs of the users 2 meetings were held with all the line 

departments and Deloitte was asked to undertake a study as a result of which of the existing 

statistical system in the state, including the improvements effected so far under the ISSP and 

the 13th Finance Commission. It also identified ex isting gaps and the strategic options 

available for narrowing the gaps along with technical and financial implications and 

recommended 308 suggestions to improve the statistical system in the state.  

�y  Annual reports containing analytical data through departm ental website for easy and better 

accessibility to users is available.  

�y  Metadata was prepared using e-library under the 13 th Finance Commission fund. 

 

Goal 7 

Objective of Goal 7: Provide training to the officers in both the Directorate of Economics and 

Stat istics and the line departments in analysis of the data, so that the reports are published on a 

scientific and objective basis.  

Goal 7: Raise the usefulness and relevance of state statistics  

Strategies under Goal 7  

Establish a fully equipped training cen tre which will also function as research and 

training as well as analysis unit  
x 

Organize training programmes for statistical personnel in statistics, economics, 

management, evaluation, implementation of the Statistics Act, 2008, project 

planning, through  well-structured curriculum  

�9 

Develop curriculum / training modules for HR development by engaging consultants  x 

Impart training to all statistical personnel in the modern management of statistical 

institution and ICT  
�9 

The heads of the different divisi ons of DES, heads of departmental statistical 

divisions, chief planning officers and district statistical officers should bring out 

analytical reports at the district and state level on the official statistics collected at 

the grass root level. The Annual Administration Reports of the departments should 

also contain analytical data  

�9 

Achievements under Goal 7:  

�y  The DES has been conducting training programmes in statistical activities at the state level and 

district statistical offices have been conducting t raining programmes at the district and taluka 

level for the officers/officials of the line departments.  

�y  The Supervising and price collector of 11 centres have been imparted with training. The usage 

of application of IIP industrial workers.  
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�y  During the peri od 2011 -12 to 2014 -15, 2,22,314 participants were trained which consisted of 

officers and officials of DES, line department officers, district and sub -district level officers, 

consultants, ZP officers, Asha & Anganwadi workers (taluk level) and statistical  inspectors and 

enumerators.  

�y  For the first time in the statistical department audio visual training materials were prepared for 

crop cutting experiments during 2014 -15.  

�y  Awareness workshop in the Employment and Training department to the producers of statis tics 

has been under taken to improve the quality of statistics -funded by KSSDA. 

�y  Crop Area and Production Statistics: Hobli level awareness programme for Gram Panchayat, 

Taluk Panchayat, Zilla Panchayat members and other (including Village Accountants) are 

conducted in all districts except Dakshina Kannada, Udupi, Kodagu District and District level 

Training was conducted in Dakshina Kannada, Gulbarga, Karwar, Udupi and Yadgir district where 

approximately 45491 participants attended the programme.  

�y  A sensitization training has been conducted in the State wherein the Senior Officers of different 

line departments participated.  

�y  The Administrative Training Institute (ATI), Mysore which conducts the Common Foundation 

Course to the inducted Assistant Directors and al so District Training Institutes which gives 

�l�j�Y�a�f�a�f�_���l�g���?�j�g�m�h���É�;�Ê���d�]�n�]�d���g�^�^�a�[�a�Y�d�k���o�Y�k���a�f�k�l�j�m�[�l�]�\���l�g���a�f�[�d�m�\�]���É�;�g�d�d�]�[�l�a�g�f���g�^���K�l�Y�l�a�k�l�a�[�k���9�[�l�$���*�(�(�0��

�Y�f�\���J�m�d�]�k�$���*�(�)�)�Ê���Y�k���Y���e�Y�f�\�Y�l�g�j�q���k�m�Z�b�]�[�l���a�f���l�`�]���l�j�Y�a�f�a�f�_ programme.  

�y  30 Programmer consultants were provided to th �]���<�K�G�Ì�k���g�^�^�a�[�]���l�g���l�j�Y�a�f�$���_�m�a�\�]�� �l�`�]���h�]�j�k�g�f�f�]�d���Y�l��

sub-district level in the usage of new ICT applications.  

�y  To implement ICT activities in districts 60 Programme consultants to work at DSO and ZPs were 

appointed through e -Tender process during 2014 -15. Progra mme consultants have trained 

around 14100 primary workers in the usage of applications and mini -laptops.  

�y  One day workshop of the various department representatives was held on redesigning of 

Departments Annual Administration Report with analysis of reliabl e and timely Statistics.  

�y  The content and coverage of the Economic Survey Report has been revised from 2010 -11 by 

involving various subject experts drawn from difference reputed organisations.  

 

Goal 8 

Objective of Goal 8: Enhance the role and functions of D ES in order to strengthen the statistical 

capacity of the Karnataka state statistical system.  

Goal 8: Enhance the status of DES  

Strategies under Goal 8  

Elevate the status of Director, Directorate of Economics and Statistics to the level 

of Secretary to G overnment.  
x 

To provide adequate human resources to achieve the goals and strategies of SSSP 

bearing in mind the existing recruitment polices of the government.  
x 
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Provide adequate resource for implementation of SSSP  x 

House district statistical offices in own accommodation or in government premises  �9 

Fully equip the DSOs office with modern office and computing equipment  x 

Establish strong inter communication links between DES and national level 

statistical organization in all central ministries, other state SSBs, district statistical 

offices and departmental statistical divisions and private users  

x 

 

Achievements under Goal 8:  

�y  Sites have been purchased for construction of DSO office buildings at Hassan, Dakshina Kannada 

and Mysore. 

�y  Construction of DSO office building of Bangalore (U) and Bangalore (R) were completed during 

2012 -13  

�y  As DSO offices at Hassan and Chikkamagaluru were running in rented buildings construction of 

these two office buildings were taken up during 2014 -15.  

�y  During 2014 -15 administr ative approval for Rs.132.00 lakhs and 168.00 lakhs respectively for 

Hassan and Chikkamagaluru districts for construction of DSO office buildings was given. First 

instalment amount was released to implementing agencies.  

�y  During 2014 -15 administrative approv al for Rs.99.50 lakhs for the construction of Go down to 

DES Office at the premises of DSO Office building, Bangalore Urban district was given. First 

instalment amount was released to implementing agency.  

�y  �J�]�f�g�n�Y�l�a�g�f���g�^���<�=�K���g�^�^�a�[�]�j�k�Ì���[�`�Y�e�Z�]�j���^�g�j���Z�]�l�l�]�j���o�g�j�cing environment at the cost of Rs.5.24 lakhs 

during 2014 -15.  

 

Goal 9 

Objective of Goal 9: Focus on the 20 key statistical activities for providing reliable, credible and 

timely data and assess the extent to which the State Government was able to meet effec tively, 

adequately and systemically the national minimum standards in regard to the 20 key statistical 

activities listed under the ISSP.  

Strategies and actions taken during implementation is indicated in the table below:- 
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Table 11 : Action taken under 20 key statistical activities  

SN Statistical Activity  Action taken  

1 
State Domestic Product 
Estimates (SDP) �y  State Domestic Product estimates were collected and compiled by DES annually  

2 
Estimates of Capital 
Formation and Savings 

�y  The estimates of capital formation and consumption of goods and services have been compiled for the base year 
1999 -2000 from 1999 -2000 to 2008 -09 in collaboration with the Institute for Socio -Economic Change (ISEC), 
Bangalore 

�y  The training was imparted by ISEC to the DES personnel on compilation of estimates of capital formation and savings  
�y  New base year has been revised hence training is required. As a pilot computation of Gram panchayat DDP was taken 

up at Kodagu district.  

3 
Estimates of District 
Domestic Product (DDP) 

�y  The sources and methods adopted for compilation of DDP estimates, local body estimates and consumer price index 
for rural and urban areas at district level has been prepared by DES  

�y  The training has been imparted to the Chief Planning Officers of  Zilla Panchayats in the compilation of these 
estimates. The training was also imparted to the district and sub -district level officers in the compilation of these 
estimates  

�y  Two consultants were provided to Zilla Panchayats to assist the Chief Planning Off icers in the compilation of 
estimates  

�y  The sensitization workshop was conducted to the Adhyakshas and Upadhyakshas of Zilla Panchayats on 25 th July, 
2011. The Add itional  Director General, National Accounts Division, CSO and senior officers of MoSPI, Ministr y of 
Finance and Ministry of Panchayati Raj, experts in the fields, officers of DES, West Bengal, Madhya Pradesh, 
Auranachal Pradesh, Himachal Pradesh and officers of the DES, Karnataka participated in the workshop  

4 
Estimates of 
contribution of local 
bodies 

�y  Government of Karnataka has undertaken survey on the contribution of Local bodies. The data has been collected 
from all the Zilla  Panchayats and Taluk Panchayats, 3 Gram Panchayats in each taluka and all the urban local bodies 
from 2003 -04 to 2008 -09 in the year 2009 -10.  The compilation of the reports has been completed.  This will serve 
as a base for the Zilla Panchayats who will carry out the data collection from all the Panchayat Raj Institutions and 
Urban Local bodies, 2009 -10 onwards  

�y  A web application has been prepared to collect information and the results has been incorporated during 2011 -12 
base year revision.  

5 
Data on major fiscal 
variables 

�y  The DES is bringing out Economic-cum purpose classification of State Budget annually.  The recommendat ions of the 
National Statistical Commission (NSC) on fiscal variables are being implemented by the Finance Department and also 
tax raising departments. The same is presented in the Finance Department Website  

6 
Annual Survey of 
Industries  

�y  The Directorate i s participating in the residual sample survey from 2010 -11.  
�y  A web application has been prepared with co -operation of Factories and Boilers Department for collection of data 

and preparation of pooled estimates. Web application has been completed, to be rel eased at the earliest.  
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7 
Index of industrial 
production  

�y  The Directorate is preparing and releasing Index of industrial production with 2004 -05 as base year.  
�y  Response rate has been increased after conducting the survey to know the existence of the units.  
�y  A web application has been prepared with the co -operation of Factories and Boilers Department for collection of data 

and preparation of Index. Web application has been completed, to be released at the earliest.  

8 
Crop area and 
production statistics  

�y  An important area to estimate the area and yield production of agriculture and horticulture crops. With NIC as 
technical partners, KSSDA developed real time web application for flow of data from grass root level. The application 
developed is customized accordin g to the needs of the state, and laptops were provided to grass root level workers 
for uploading the data.  

�y  Offline and online applications developed for the benefit of the users.  
9 Whole sale price index �y  Sea change is seen in this section after the imple mentation of ISSP programme.  

�y  Weekly and monthly periodicals were brought out regularly.  
�y  The real time database was developed with the help of NIC as technical partners and is fully utilized by the SIP 

division. The time log has been reduced considerably.  
10  Consumer price index  

11  
Health, Morbidity, 
Mortality and Family 
Welfare statistics  

�y  Health department is maintaining statistics through Health Management Information System, a robust application 
developed and hosted by GOI under NRHM. ISSP has not supported much to this department.  

12  

  

  

Education and literacy 
statistics  

�y  Education department is maintaining statistics through Education Management Information System under Sarva 
Shiksha Abhiyana, hence much support is not extended to this department under ISSP section 

12A. Statistics on 
educational institutions  

12B. School enrolment 
data 

13  

  

  

  

Labour and 
employment statistics  �y  The outdated data collection method of statistics manually was discontinued.  

�y   The ISSP supported the department to de velop online application for the benefit of the department.  
�y  The web portal developed under the banner e -Karmika was rolled out a year back and now the department is having 

its own robust statistical system, and most of the activities of the department are  user friendly.  

13A.Labour statistics  

13B.Employment 
statistics  

13C.Child labour 
statistics (new)  �y  The state level resource centre of the Labour department is taking action in this regard.  

14  Housing �y  Rajiv Gandhi Rural Housing Corporation, Karnatak a Housing Board, Karnataka Slum Development Board are 
maintaining the housing statistics, using their own applications, hence much support is not extended by ISSP.  
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15A  
Birth and death 
registration statistics 
and population  

�y  CNL division of DES is handling statistics of B & D, e -JanaMa a unique on line application developed to register birth 
and death events online, publicity through all media is done to improve birth and death statistics.  

15B 
Registration of 
Marriages statistics 
(new) 

�y  The Women and Child Development Department is taking action to have a cell in the Chief Registrar office and 
collection of statistics.  

16  
Electricity production 
and distribution 
statistics  

�y  Since the department has its own robust system of collecting and compiling statistics  it was not covered under 
KSSSP 
  

17  

  

  

Environment and 
Forestry statistics  

�y  Since the department has its own robust system of collecting and compiling statistics it was not covered under 
KSSSP 

17A.Forestry statistics  �y  Since the department has its own r obust system of collecting and compiling statistics it was not covered under 
KSSSP 

17B.Water supply and 
sanitation statistics  

�y  Since the department has its own robust system of collecting and compiling statistics it was not covered under 
KSSSP 

18  

Partici pation in the 
surveys of National 
Sample Survey 
Organisation  

�y  Training was supported by KSSSP 
�y  Govt of Karnataka is taking initiatives  to establish SSSO on the same lines as NSSO, under the umbrella of KSSDA. 

19  

  

  

  

  

Transport statistics  

�y  Since the department has its own robust system of collecting and compiling statistics it was not covered under 
KSSSP 

 

19A. Motor Vehicle 
registration statistics  

19B. Road statistics  

19C. Traffic Accident 
statistics  

19D. Passenger traffic 
statistics  

20A.  
Statistics for local area 
planning 

�y  A drive was undertaken to strengthen the local area statistics. The requirements of local area statistics were 
identified and a format was designed to collect the  local area statistics and accordingly hand over the statist ics to 
RDPR department 



�=�n�Y�d�m�Y�l�a�g�f���g�^���ÉImplementation of �K�l�Y�l�]���K�l�j�Y�l�]�_�a�[���K�l�Y�l�a�k�l�a�[�Y�d���H�d�Y�f���^�g�j���C�Y�j�f�Y�l�Y�c�Y�Ê - Final report  

 

 P a g e  | 62  

20B.  
Monitoring and 
Evaluation (new)  

�y  The Plan Monitoring and Information division and Evaluation division  (Karnataka Evaluation Authority)  of the 
Planning Department have taken action in this regard and accordingly reliable, credibl e and timely data was provided 
according to the minimum national standards  

 

 

 

 



�=�n�Y�d�m�Y�l�a�g�f���g�^���ÉImplementation of �K�l�Y�l�]���K�l�j�Y�l�]�_�a�[���K�l�Y�l�a�k�l�a�[�Y�d���H�d�Y�f���^�g�j���C�Y�j�f�Y�l�Y�c�Y�Ê - Final report  

 

 P a g e  | 63  

 Actions taken against the recommendations by M/S Deloitte  

To take forward KSSSP activities, a study was assigned to M/s. Deloitte covering the following subjects.   

�y  Agriculture  and allied sector statistics  

�y  Human resources related statistics  

�y  Regional accounts statistics  

�y  Infrastructure statistics  

�y  Improvement of district and state statistical systems  

The Deloitte report was submitted in January 2013.The study made a situational stu dy/assessment of the existing statistical system in the state, 

including the improvements effected so far under the ISSP and the 13th Finance Commission. It also identified existing gaps a nd the strategic options 

available for narrowing the gaps along with  technical and financial implications and recommended 308 suggestions to improve the statistical system in the 

state. These 308 recommendations regarding the above mentioned 5 subjects were sent to the concerned departments seeking thei r opinion about the 

implementation of the Deloitte report.  Overall, a large number of proposed recommendations have been accepted in principle by the government but very 

little action has been taken on imp lementation of these recommendations . The action taken by the concerned departments is provided in the table below: -  

Table 12 : Action taken report on recommendations by M/s Deloitte  

SN Recommendations  Action taken points as per discussion with Department  
DES as nodal agency 

1 

Ongoing participatory discussions & meetings of DES with line departments are 
recommended to align their data needs with respective departments. The 
coordination committees constituted must ensure conduct of periodic (half -
yearly/ annual) review meetings with individual line de partments.  

Constitution of co -ordination co mmittee was completed and 
meeting was in the year 2014 -15. No meeting has been held 
in the last 2 years  

2 

Coordination committees under chairmanship of concerned Joint Directors must 
discuss in advance the schedule employed by different line departments for data 
collection. It would rationalize data collection programme, remove duplication of 
effort and help in co llection of requisite data set.  

Constitution of co -ordination co mmittee was completed in 
2011 -12 and last meeting was held with all the departments 
in the year 2014 -15.  

3 
A major shortfall in state statistical system is that the data collected is rarely 
analyzed. This lacuna has to be addressed & officers in both DES & line 

It is addressed in the Training  Policy of DES  
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departments should be trained i n data analysis to publish reports on scientific & 
objective basis 

4 

 As a one-time exercise within key departments, DES can coordinate & fund the 
design & development of departmental statistical publication s through external 
experts having appropriate statistical analysis & making them available to general 
public. This analytical report can be used as a template for annual updation by 
the departments in future.  

KSSDA had communicated to all the departments f or 
publication of analytical reports. No proposal or publication 
has been received by the department so far  

5 

DES must assist line departments for conducting user -producer meetings for 
improving design of questionnaires & data collection. With involvement  of 
academicians in its nodal agency meetings, DES should further ensure association 
of Research officials, Analysts & Policy Planners in the same.  

The questionnaire & schedules will be prepared taking into 
consideration of intention of the data collection , outcome of 
survey, ultimately the beneficiaries. Therefore, much 
emphasis has been given to designing of schedules in 
consultation will subject experts.  
Examples �Ç Madilu scheme, Ksheera bhagya and Anna bhagya 

6 

A modest start can be made by inviting ke y users twice a year to participate in 
short subject specific seminars addressing issues of relevance to statistical 
environment in the state. Reaching out to data users requires attention. DES can 
host short seminars inviting key data users to help in est ablishing closer 
relationships with users; provide their feedback & help in incorporating their 
inputs in future.  

No action has been taken and will be looked into for further 
guidance.  

7 
DES can be appointed as the nodal agency that collects, digitizes, archives and 
publishes the annual administration reports of all departments so that they are 
available to everybody centrally.  

Action has been taken and Government order has been issued 
in this regard  
 

8 

DES may consider enhancing the scope of Statistical  Abstract of Karnataka to 
include more detailed statistical analysis and write -ups. DES must prepare 
periodic updates of district / taluk level indices such as HDI / CCDI to enable 
targeted developmental planning in the state.  

Action has been taken. 109 pa rameters have been included in 
the District at a glance to address the 35 CCDI indicators of 
Nanjundappa committee report.  

9 
DES must also ensure that it publishes state level NSS reports quicker and in 
tandem with the relevant NSS rounds related to socio -economic well-being 

Joint Director , CNL may furnish answer 
 

10  

DES can undertake a one-time exercise to publish a glossary of statistical terms, 
concepts & definitions in order to bring about standardization across various 
departments and making it avail able on its website. This should be updated 
periodically.  

No action has been taken and will be looked into for further 
guidance. 

11  
DES must organize a series of workshops at various levels spanning departments 
on the provisions of the Collection of Stati stics Act, 2008 & Collection of Statistics 
Rules, 2011.  

This recommendation is being addressed in the Training 
Policy of DES. 
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12  

DES should involve the State Agriculture Universities, ISI etc. to initiate at least 
two pilot studies each year using DES survey data applying Small Area Estimation 
(SAE) methods supplied by CSO/IASRI to increase depth of understanding & 
application in this area.  

No action has been taken and will be looked into for further 
guidance. 

13  
DES may empanel suitable agencies to carry out the task of designing templates 
for analytical reports recommended for various line departments such as 
Housing, RDPR, UDD, Transport etc 

No action has been taken and will be looked into for further 
guidance.  

Improving Statistical Environment  

1 
In order to improve statistical environment in the state, DES should be the 
�j�]�h�g�k�a�l�g�j�q���g�^���Y�d�d���\�Y�l�Y���a�f���k�l�Y�l�]���Y�f�\���`�Y�n�]���Y���É�<�Y�l�Y���:�Y�f�c�Ê���^�g�j���m�k�]���Z�q���h�g�d�a�[�q���e�Y�c�]�j�k�$��
researchers, educational institutions & members of civil society.  

No action has been taken and will be looked into for further 
guidance. 

2 

DES must carry out an exercise to review its current publications to identify 
indicators, content, periodicity, mode & responsibility along with identifying any 
gap to be addressed in future (E.g. Indicators like Mean  years of Schooling, 
Expected Years of schooling, required for HDI estimation are not currently being 
calculated). Also, important indicators such as Life expectancy, U5MR, MMR, TFR 
required for assessment of HDI & quality of life can be generated by analy zing the 
current data set.  

No action has been taken and will be looked into for further 
guidance. 

3 
To strengthen data collection at the grassroots level, the existing 107 taluka 
planning units should be strengthened and units created in the remaining 69 
taluks with appropriate infrastructure.  

Action to be taken at Govt. level  

4 

�L�`�]�� �A�E�>�Ì�k�� �K�h�]�[�a�Y�d�� �<�Y�l�Y�� �<�a�k�k�]�e�a�f�Y�l�a�g�f�� �K�q�k�l�]�e�� � �K�<�<�K�!�� �k�h�]�[�a�^�a�[�Y�l�a�g�f�k�� �k�`�g�m�d�\�� �Z�]��
adopted & enforced in long run, to the extent feasible, by the DES so that their 
data dissemination is mainstreamed with the national efforts to meet SDDS 
requirements. A 2 days training program should be conducted on SDDS for all 
Group A & Group B staffs of DES as well as Line Departments. 
�y  DES must follow SDDS to improve data quality& should disseminate 

documentation on statistical methodology along with sources used in 
preparing statistics.  

�y  As per SDDS, in order to ensure data integrity to all users, DES must ensure 
that it publishes the terms & conditions under which statistics are produced 
& disseminated; publishes technical notes concerning methods, concepts & 
data limitations, identify internal government & external access to data 

No action has been taken and will be looked into for further 
guidance. 
 
 
 
No action has been taken and will be looked into for further 
guidance. 
 
 
No action has been taken and will be looked into for further 
guidance. 
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before release; identify departmental involvement while statistical release 
etc.  

5 

DES can improve the access of data to all users by disseminating advance relea se 
calendars providing at least one -quarter advance notice of approximate release 
dates, along with simultaneous release of data to all users. Once the publication 
is made available, it may also release its summary/ highlights to the press in order 
to enable it to reach a wider audience.  

Data will be made available to public by uploading in 
Government official website www.des.kan.nic.in. As soon as 
the work is approved by competent Authority.  

6 
Users must be notified in advance on the commencement/closure of indices & 
publications, and guided on alternatives.  

Suggestion has been accepted and action has been taken in 
this regard  

7 

�I�m�Y�d�a�l�q�� �g�^�� �k�l�Y�l�a�k�l�a�[�k�� �[�Y�f�� �Y�d�k�g�� �Z�]�� �a�e�h�j�g�n�]�\�� �Z�q�� �^�g�d�d�g�o�a�f�_�� �A�E�>�Ì�k�� �<�Y�l�Y�� �I�m�Y�d�a�l�q��
Assessment Framework (DQAF) & ensuring source data is obtained from 
comprehensive data collection programmes & is timely, conducting routine 
assessment of source data for coverage, non -response error, sample & non -
sampling errors, assessment & validation of intermediate data in terms of 
statistical discrepan cies and ensuring that periodicity & timeliness follow SDDS. 
A 2 days training program should be conducted on DQAF for all Group A & Group 
B staffs of DES as well as Line Departments. 

This suggestion is part of training policy of DES . 

8 

Statistical Advoca cy activities (conducting seminars, workshops with data users, 
academicians, policy makers, senior administrators, DES staffs) for sensitization 
of high level policy makers, data analysts, data producers & users at different 
levels in the public, private &  civil society sectors must be undertaken. These 
should cover topical issues as well as the role & importance of statistics in 
administration and would result in appreciation of significance of statistics as a 
strategic resource for planning, decision maki ng, Monitoring, evaluation & good 
management in the state.  

Action needs to be taken at Government of India  level 

Statistical Legislation  

1 

DES must organize a workshop for the Secretaries, HoDs & academicians to 
acquaint them with provisions of the Colle ction of Statistics Act & Rules along 
with expected role of various departments in its effective implementation. The 
Group A and Group B staff of DES should also be trained in effective 
implementation of the Collection of Statistics Act & Rules. DES may us e its own 
internal staff or engage a suitable training institution to design & conduct the 
training programme on provisions of the Collection of Statistics Act & Rules.  

Collection of Statistics Act & Rules �Ç Govt.  orders were 
circulated among all the Govt . offices of Karnataka   

2 
In the proposed organization structure of DES, the task of coordination for 
effective implementation of the Collection of Statistics Act, 2008 & Collection of 

Suggestion has been accepted  
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Statistics Rule, 2011 at State level can be given to the proposed Adm inistration 
& Coordination Wing with the JD, Administration & Coordination Wing appointed 
as Nodal officer by passing suitable Government Order.  

3 

District Statistical Officers can be delegated additional task to act as dist rict level 
Nodal officers for effective implementation of Collection of Statistics Act & Rules. 
These officers would coordinate with the proposed Admin. & Coordination Wing 
to avoid duplication of statistics collection activity.  

Suggestion has been accepted  

4 

A formal Code of Practice for official statistics, consistent with the United Nations 
Fundamental Principles of Official Statistics, is essential to improve the state & 
sub-state statistical system. The state should come out with a statistical policy  
i.e. Code of Practice for Official Statistics of Karnataka State in line with the Code 
of Practice for Official Statistics of UK Statistics Authority & Code of Statistical 
Practice Guidelines & Outsourcing of statistical activities designed by NSC.  

Code of practice for official statistics requires a committee to 
study in depth the existing system of data collection & future 
mode of collection. This will be implemented in due course.   

Human Resource  

1 

�F�K�;�Ì�k���j�]�[�g�e�e�]�f�\�Y�l�a�g�f���g�^���]�d�]�n�Y�l�a�f�_���l�`�]���]�p�a�k�l�a�f�_���<�a�j�]�[�l�gr post of DES to the rank 
of Director -General (equivalent to the level of Secretary to the Government) 
should be implemented. This would promote the visibility, stature and impact of 
work done by the DES. 

 
Action has to be initiated at the Government of In dia level  

2 
DES may continue to be a Directorate within the Planning, Programme monitoring 
and Statistics Department, with the Director General reporting to the Principal 
Secretary.  

Suggestion has been accepted  

3 

Keeping in line with the responsibilit ies & to ensure better balance, work 
distribution, similarity of task, greater accountability & accuracy of tasks within 
DES, reorganization of divisions of DES is recommended. Considering high 
amount of coordination required with line departments under ea ch of these newly 
formed statistical divisions, it is proposed that each of these divisions shall be 
headed by Director level staff. The divisions proposed are:  
�y  Agricultural Statistics Division: in charge of all Agricultural Statistics related 

areas merging the divisions of Agricultural Statistics (AGS), Crop Insurance 
Scheme (CIS) and Agriculture Census (ARC). It would be headed by a Director, 
Agricultural Statistics.  

�y  Regional Accounts Division: in charge of Industries, Services, Prices and State 
Income (SI), Capital Formation & Local Body Accounts. Owing to the 
complexity and similarity of work involved in the preparation of estimates of 
SDP, DDP, GDCF, WPI, CPI, Rural & Urban Retail Price Index etc., all these 

Action has to be  initiated  as the Govt. level  
 
 
 
 
 
 

--------- 
 
 
 

---------- 
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tasks can be broadly categorized under the Re gional Accounts division. It 
would be headed by a Director, Regional Accounts.  

�y  Census, Surveys and Research Division: In recognition of the key activities 
currently being conducted by KSSDA for improvement of statistical activities 
& environment in the sta te, it is recommended to deem KSSDA as permanent 
division within DES after expiry of its current term. It is also recommended to 
elevate the post of Project Director, KSSDA to a Director level post with 
overall responsibility of ensuring quality of statist ics, statistical audit, and 
census, surveys, NSSO and PTC unit. Emerging areas of statistics such as 
environmental statistics and statistics related to climate change can also be 
brought under this division.  

�y  Civil Registrations Division: In charge of Birth s, Deaths & Marriages. As per 
Supreme Court directive, it is imperative for Chief Registrar, at the level of 
Director of DES, to hold exclusive charge to do justice to his responsibilities. 
With Birth & Death registration in Karnataka at a fairly mature st ate, the 
responsibility of Registrar of Marriages can be combined with it, and 1 
Director post can be created for both together.  

�y  Administration and Coordination Wing: In charge of administration headed by 
JD, Administration & Coordination Division followed  by a DD. The JD, 
Administration & Coordination will be responsible for internal coordination 
among various DES divisions. It will also have an ICT cell, responsible for 
computer hardware / software related requirements of DES.  

�y  Legal Officer: To represent DES on the legal & administrative cases in 
courts/tribunals, coordinate & help in abiding by the laws & rules and guide 
various departments in legal matters.  

 
 
 
 

--------- 
 
 
 
 
 
 
 
 
 

---------- 
 
 
 
 
 

------------ 
 

 
 
Action yet to be taken on this recommendation   

4 

Keeping in view the entire organization restructuring proposed, following posts 
at the DES Head Office need to be sanctioned/ upgraded  
�y  1 post for Director General �Ç upgraded from the current Director post and 

recruited through an open process of recruitment  
�y  4 Director level posts  

�y  Upgradation of 2 current JD level posts to director level  
�y  Upgradation of KSSDA project director post to director level  
�y  Creation of 1 new Direc tor level post for Civil Registration;  

�y  The Director level posts can be rotated once in every two years. The newly 
sanctioned posts may be filled through internal promotions.   

Action  yet to be taken  



�=�n�Y�d�m�Y�l�a�g�f���g�^���ÉImplementation of �K�l�Y�l�]���K�l�j�Y�l�]�_�a�[���K�l�Y�l�a�k�l�a�[�Y�d���H�d�Y�f���^�g�j���C�Y�j�f�Y�l�Y�c�Y�Ê - Final report  

 

 P a g e  | 69  

SN Recommendations  Action taken points as per discussion with Department  

5 

It is strongly recommended that DES should undertake a detailed staffing study 
of all Group A, B & C-Technical staff of DES and DES staff deputed to line 
departments. This will help in right -sizing and suitable allocation of DES staff 
matched with requirements, provide correct estimates of current and future  
requirements, establish role definitions at various levels and enable better 
planning and recruitment. It will also validate the several requirements for 
additional staff that were sought by line departments during the study.  

 
 
 
 
 
Action yet to be taken  

6 

With approximately 41% & 45% of the posts vacant at DES & line departments 
respectively, filling up of the vacant posts is recommended. It is suggested that 
the proportion of direct recruitment and promotion be suitably amended in the 
C&R rules taking inputs from the future requirements in the staffing study 
proposed above. 

Action yet to be taken by JD Admin  

7 

The workload at field level is increasing but the work is affected by varying 
staffing levels. DES should ensure minimum number of field level st affs per 
District office. Each DSO must have at least 1 ASO, 1 SI and 1 Enumerator each 
which can be validated and reorganized through the staffing study proposed 
above. 

Action yet to be taken by JD Admin  

8 

DES should adopt three point  strategy for improv ement of its manpower skills & 
competency with regard to statistical activities:  
�y  Common Training programme for the staffs of all cadre  
�y  Specialized Training programme for select staffs  
�y  Establishment of a Training institute  

Training programmes are taken in p hased manner for all 
�[�Y�\�j�]���g�^���h�g�k�l���m�f�\�]�j���É�L�j�Y�a�f�a�f�_���H�g�d�a�[�q�Ê�& 

9 

There is a need to establish a dedicated training institute with a structured 
training programme to upgrade the skills of the personnel at all levels to provide 
reliable, credible & timely data . The proposed Dr. V.S. Acharya Institute of 
Planning and Development, at a capital cost of Rs 44.9 crores has been proposed. 
The Institute will have separate divisions for Education & Training, Research, Data 
Analysis, ICT & Publications Division and Administration and would be headed by 
a Director.  

The name of the Institution should be Dr. V.S. Acharya 
Institute of Planning and Statistics  (AIPD). There should be a 
separate Division for Planning activities.  

 
 
 
 

10  

DES must play a nodal role in coordinatin g statistical training for all line 
departments in addition to its own staff. The study has identified various training 
requirements to strengthen statistical knowledgebase. Towards this, till  Acharya 
Institute of Planning & Development  (AIPD) is established, DES may empanel 
training agencies to carry out Training Needs Assessment (TNA) design 
customized training modules and deliver them.  

Suggestion has been accepted by the department  
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11  
To improve efficiency of ground level staffs & increase quality o f statistics 
collected by them, basic computer literacy should be a necessary prerequisite 
condition for recruitment of statistical staffs of ASO, SI & Enumerator levels.  

Action yet to be taken by JD Admin  

12  

Expertise of current statistical staffs can b e improved through conducting regular 
certification courses as may be appropriate to their level. It would help in 
improving current skill set of employees. Inclusion of this as a parameter in 
Annual Confidential Reports (ACR) must be explored.  

Suggestion has been accepted by department  

Information & Communication Technology  

1 
In order to address poor level of ICT skills of staff, DES may explore the training 
facilities offered by the e -Governance department for common courses like basic 
IT skills. 

Suggestion  has been accepted by department  

2 

An ICT cell should be created within DES, which should be headed by an IT 
Manager assisted by 2 Programmers, one leading software development efforts 
and one handling CBR related activities. The current scenario of o utsourcing 
development of applications to NIC may be continued, with ICT cell having the 
overall coordination responsibility with NIC and other outsourcing agencies.  

Suggestion has been accepted by department  

3 

In order to ensure consistency and interoper ability of Software applications, 
there should be an integrated framework within which software should be 
developed. Individual departments may develop various modules, but should 
adhere to common definitions, standards and formats. A study undertaken with  
support of e -Governance Department is recommended.  

Suggestion has been accepted by department  

4 

The project for creating a GIS based Asset �Ç Beneficiary database for 
developmental assets which is being piloted in 5 districts may be scaled up to the 
entir e State based on the pilot results. This will create a database of 
developmental assets and the required tools for policymakers and planners for 
utilizing the data in developmental planning.  

 
 

----------- 

5 

The roll -out of the Business Intelligence soluti on should be prioritized, which will 
provide a single data repository / warehouse and departmental data marts, which 
is currently not available. This will provide access for the users to all the data 
available in a central location  

Action  yet  to be taken by JD, SIP 

6 

Disaster Recovery Management (DRM) and data backup options should be 
explored and incorporated in the ICT systems of DES. For the applications and 
data hosted at NIC data centre, the State Data Centre (SDC) of e -Governance 
Department may be used as a DR site. Option of shifting the hosting of 

Suggestion has been accepted by department  
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�Y�h�h�d�a�[�Y�l�a�g�f�k�� �l�g�� �K�<�;�� �^�g�j�� �e�Y�c�a�f�_�� �m�k�]�� �g�^�� �K�<�;�Ì�k�� �<�J�� �e�]�[�`�Y�f�a�k�e�k�� �e�Y�q�� �Y�d�k�g�� �Z�]��
explored.  

7 

For backup of offline data being handled by various DES divisions (currently 
backed up on hard disks, CDs, pen drives etc.), use of server hard disks may be 
explored. This would ensure that issues of disk drive failures, power outages, 
virus infection, and other potential network disasters do not affect valuable 
data.  

Action yet to be taken by JD, ARC 

8 

Out of the 20 key statistical areas, ICT applications have been developed or are 
under development in most of the areas (status provided in Section 5.2.1). The 
applications for the pending statistical areas like SDP estimates, DDP est imates, 
estimates of capital formation and savings, forestry statistics and registration of 
marriages should be completed with high priority.  

Action yet to be taken by JD, SIP 

9 

To ensure better coordination and communication among DES staff, the field st aff 
from Statistical Inspector upwards should be provided with mobile phones with 
Closed User Group (CUG) facility. This will enable timely communication in a cost 
effective manner.  

Action yet to be taken by JD, ARC 

Common Business Register  

1 

The manual identification of duplicate entries in the CBR (same enterprise from 
different sources) is error prone and should be replaced with automated de -
duplication. This would require assignment of a unique enterprise identifier and 
creation of an ICT system for C BR which should be expedited. 

It should be ensured that the identity of the enterprises does 
not get lost while they change their activities, type of 
ownership, location etc.,  

2 

Regarding the unique enterprise identifier, a new identifier format may be 
created, or an existing identifier present in majority of the administrative 
databases (e.g. PAN number) can be taken as the unique identifier. A committee 
should be constituted to derive the structure of UID for the enterprises and the 
same may be confirmed by MoSPI. This should be finalized before the Economic 
Census, as it would facilitate de-duplication and merging of data from different 
sources with the EC data.  

Reporting unique enterprise identifier should be made 
mandatory for various purposes like pay ing all taxes and 
getting facilities like Bank loans, subsidies if any, etc.,  

 
 

 

3 
The process of updating of CBR in the inter census years of Economic Census 
should be designed and finalized. The appropriate administrative sources should 
be identified fo r ongoing updation.    

The CBR should ensure the following benefits:        
i) Reducing Administrative burden,                              
ii)Improve efficiency in Registration system,     iii)Reduction 
on response burden 

4 
Pilot surveys should be taken up with the CBR as the sampling frame. Surveys like 
survey of non -manufacturing industries, survey of services sector can be initiated 

Action  yet  to be taken by JD, EC 



�=�n�Y�d�m�Y�l�a�g�f���g�^���ÉImplementation of �K�l�Y�l�]���K�l�j�Y�l�]�_�a�[���K�l�Y�l�a�k�l�a�[�Y�d���H�d�Y�f���^�g�j���C�Y�j�f�Y�l�Y�c�Y�Ê - Final report  

 

 P a g e  | 72  

SN Recommendations  Action taken points as per discussion with Department  
on pilot basis at a district level once the CBR is completed post the sixth E conomic 
Census (EC). 

5 
Close coordination should be there between teams handling Economic Census, 
Annual Survey of Industries and proposed Annual Survey of Non -manufacturing 
Industries.  

Action  yet  to be taken by JD, Economic Census & JD, State 
income, Industries an d Prices Division 

6 

The gaps which are currently present in the data obtained from some of the 
registering authorities will have to be rectified during the EC process. The current 
details of the enterprises should be provided to the enumerators, so that t he 
corrections can be recorded during the survey.  

Action  yet  to be taken by JD, Economic Census 

7 

ULBs and PRI institutions follow manual registration for issue of trade licenses, 
which covers a large proportion of enterprises in the unorganized sector. I CT 
systems should be rolled out in ULBs/ PRIs for registration, issue of licenses and 
renewal. This will also help in on -going updating  of the Common Business Register 
(CBR). 

Action yet to be taken by JD, Economic Census 

8 

CBR cell is staffed with officia ls holding multiple charges, including that of EC, 
which will result in the day to day functioning of the cell being affected during EC 
process.  Accordingly, the manpower in the CBR cell should be augmented with 
exclusive staff for the CBR cell.  

Action  yet to be taken by JD, Economic Census 

9 

ICT functions in the CBR cell are currently handled by outsourced staff (one IT 
consultant and 2 assistants). The ICT capacities in the cell will need to be 
augmented once the CBR system is rolled out, by creating an  ICT specialist post 
within the CBR cell.  

Action yet to be taken by JD, Economic Census 
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 Data Analysis: Outcome  of the KSSSP plan  

 Data Collection on Statistical Activities under KSSSP  

Under KSSSP modes of data collection for the statistical activities wer e manual and online through 

laptops.  Data collection for the below mentioned activities were taken up through the use of laptops. 

Some of the data collection programmes implemented under KSSSP is mentioned in the table below:  

Table 13 : Data collection programmes implemented under KSSSP  

Sl. 
No. 

Data 
collection 
programme  

Coverage Primary workers  
No. of 
primary 
workers  

Mode of 
Date 
Collection  

1.   Area 
enumeration  

Village wise crop 
abstract - 29,000 
villages (3 seasons 
each) (Enumeration of 
crops of all survey sub -
survey nos. will be 
taken up later)  

Village Accountants 
(VAs) of Revenue 
department  

8000  Online 

2.   Crop cutting 
experiments  

All taluks �Ç 100000 
experiments  
(3 seasons put 
together)  

Agriculture 
Assistants/ 
Agriculture Extension 
Officers (AAs/AEOs) 
of Agriculture 
department  

2500  Online 

AAs/AEOs of 
Watershed 
department  

1000  

VAs of Revenue 
department  

8000  

Horticulture 
Assistants (HAs) of 
Horticulture 
department  

500  

Secretaries of Gram 
Panchayats 

5628  

3.   National 
Sample 
surveys 

All taluks �Ç 325 Rural 
Samples and 325 Urban 
Samples  

Statistical Inspectors  70  Online 

4.   Prices 
collection 
for CPI, 
RRPI, URPI, 
etc. 

Selected villages 
(352)/towns (20) in 
taluks �Ç weekly and 
monthly data collection  

Statistical Inspectors  176  Online 
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9.2.1.1  �K�l�Y�l�m�k���g�^���\�Y�l�Y���[�g�d�d�]�[�l�a�g�f���g�f���Y�d�d���c�]�q���k�l�Y�l�a�k�l�a�[�Y�d���Y�[�l�a�n�a�l�a�]�k 

Table 14 : Status of data collection on all  key statistical activities  

Key Statistical 

Activities  

Strategies under 20 Key 

Statistical Activities  

Implementation Pl an for 20 Key 

Statistical Activities  

Action taken under 20 Key Statistical 

Activities  

Mode of Data  

Collection  

State Domestic 

Product (SDP) 

Estimates  

 

�y  Achieving reliability of 

the estimates  

�y  Achieving credibility of 

the estimates  

�y  Achieving timeliness to 

bring out the estimates  

�y  Information, Education 

and Communication  

�y  Plan 1: Strengthening and 

improving the quality of data 

base 

�y  Plan 2: Upgradation of in -

house IT infrastructure and 

software  

�y  Plan 3: Freezing of estimates  

�y  Plan 4: Training  

�y  Plan 5: Data Dissemination  

�y  State Domestic Product estimates 

were collected and compiled by DES 

annually  

�y  Online 

Estimates of 

Capital 

Formation and 

Savings 

�y  Preparation of Estimates 

for Public and Private 

parts  

�y  Data dissemination  

�y  Plan 1: Preparation of Public 

and Private parts  

�y  Plan 2: Data Dissemination  

�y  The estimates of capital formation 

and consumption of goods and 

services have been compiled for the 

base year 1999 -2000 from 1999 -

2000 to 2008 -09 in collaboration 

with the Institute for Socio -Economic 

Change (ISEC), Bangalore 

�y  The training was imparted by ISEC to 

the DES personnel on compilation of 

estimates of capital formation and 

savings 

�y  Survey prepared 

by ISEC and 

report submitted 

for use by DES.  
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Key Statistical 

Activities  

Strategies under 20 Key 

Statistical Activities  

Implementation Pl an for 20 Key 

Statistical Activities  

Action taken under 20 Key Statistical 

Activities  

Mode of Data  

Collection  

�y  New base year has been revised 

hence training is required. As a pilot 

computation of Gram panchayat DDP 

was taken up at Kodagu district  

Estimates of 

District 

Domestic 

Product  

�y  Achieving reliability of 

the estimates  

�y  Achieving creditability of 

the estimates  

�y  Information, Education 

and Communication  

�y  Plan 1: Estimates of District 

Development Plan (DDP) by 

Zilla Panchayats 

�y  Plan 2: Data Dissemination 

�y  The sources and methods adopted 

for compilation of DDP estimates, 

local body estimates and consumer 

price index for rural and urban areas 

at district level has been prepared by 

DES 

�y  The training has  been imparted to 

the Chief Planning Officers of Zilla 

Panchayats in the compilation of 

these estimates. The training was 

also imparted to the district and sub -

district level officers in the 

compilation of these estimates  

�y  Two consultants were provided to 

Zilla Panchayats to assist the Chief 

Planning Officers in the compilation 

of estimates  

�y  Online 
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Key Statistical 

Activities  

Strategies under 20 Key 

Statistical Activities  

Implementation Pl an for 20 Key 

Statistical Activities  

Action taken under 20 Key Statistical 

Activities  

Mode of Data  

Collection  

�y  The sensitization workshop was 

conducted to the Adhyakshas and 

Upadhyakshas of Zilla Panchayats on 

25th July, 2011. The Addl Director 

General, National Accounts Division,  

CSO and senior officers of MoSPI, 

Ministry of Finance and Ministry of 

Panchayati Raj, experts in the fields, 

officers of DES, West Bengal, Madhya 

Pradesh, Arunachal Pradesh, 

Himachal Pradesh and officers of the 

DES, Karnataka participated in the 

workshop 

Estimates of 

the 

Contribution of 

Local Bodies  

�y  All Zilla Panchayats 

should commence 

compilation of estimates 

of the contribution of 

local bodies on the basis 

of the survey taken up 

by the DES from 2003 -

04 to 2008 -09  

�y  Plan 1: Compilation of 

Estimates of Contribution of 

Local Bodies by Zilla 

Panchayaths  

�y  Plan 2: Computerization of 

Budget and A ccounts of 

Local Bodies  

�y  Plan 3: Data Dissemination  

�y  Government of Karnataka has 

undertaken survey on the 

contribution of Local bodies. The 

data has been collected from all the 

Zilla  Panchayats and Taluk 

Panchayats, 3 Gram Panchayats in 

each taluka and all the urban local 

bodies from 2003 -04 to 2008 -09 in 

the year 2009 -10  

�y  Online- Local 

Body Accounts 

web application  
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Key Statistical 

Activities  

Strategies under 20 Key 

Statistical Activities  

Implementation Pl an for 20 Key 

Statistical Activities  

Action taken under 20 Key Statistical 

Activities  

Mode of Data  

Collection  

�y  The Budget and 

Accounts of Local 

Bodies will be 

computerized.  

�y  Reports will be 

generated at district and 

state level before the 

compilation of SDP and 

DDP estimates 

�y  The compilation of the reports has 

been completed.  This will serve as a 

base for the Zilla Panchayats who 

will carry out the data collection from 

all the Panchayat Raj Institutions and 

Urban Local bodies, 2009 -10 

onwards 

�y  A web application has been prepared 

to collect information and the results 

has been incorporated during 2011 -

12 base year revision  

Annual Survey 

of Industries 

(ASI) 

�y  Timely dissemination of 

Annual Survey of 

Industries data  

�y  Plan 1: Timely dissemination 

of Annual Survey of 

Industries data  

 

�y  The Directorate is participating in the 

residual sample survey from 2010 -

11  

�y  A web application has been prepared 

with co -operation of Factories and  

Boilers Department for collection of 

data and preparation of pooled 

estimates. Web application has been 

completed, to be released at the 

earliest  

�y  DES collects 

information 

through the web 

portal created 

by the 

Department of 

Factories and 

Boilers.  
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Key Statistical 

Activities  

Strategies under 20 Key 

Statistical Activities  

Implementation Pl an for 20 Key 

Statistical Activities  

Action taken under 20 Key Statistical 

Activities  

Mode of Data  

Collection  

Index of 

Industrial 

Production (IIP)  

�y  Timely reporting of 

reliable and credible 

data is the main goal  

�y  In order to achieve this, 

the following measures 

are to be taken up  

�y  Timely revision of 

item basket  

�y  Maintaining current 

business register  

�y  Targeting at on time 

80% response 

�y  Plan 1: Achievement of 80% 

response from the 

manufacturing units for 

estimating Index of Industrial 

Production  

�y  Plan 2: Setting up Co-

ordination meetings with 

Factories and Boilers, 

Industries and Commerce, 

Labour department and 

National Sample Survey 

Organisation  

�y  Plan 3: Proper selection of 

items to improve the quality 

of the item basket for 

estimation Index of Industrial 

Production  

 

�y  The Directorate is preparing and 

releasing Index of industrial 

production with 2004 -05 as base 

year 

�y  Response rate has been increased 

after conducting the survey to know 

the existence of the units.  

�y  A web application has been prepared 

with the co -operation of Factories 

and Boilers Department for collection 

of data and preparation of Index. 

Web application has been completed, 

to be released at the earliest  

�y  DES collects 

information 

through the web 

portal created 

by the 

Department of 

Factories and 

Boilers. 

Crop Area and 

Production 

Estimates  

�y  Creating awareness 

among public 

�y  Plan 1: Information, 

Education and 

Communication (IEC) 

activities  

�y  An important area to estimate the 

area and yield production of 

agricult ure and horticulture crops. 

With NIC as technical partners, 

�y  Crop Area web 

application  
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Key Statistical 

Activities  

Strategies under 20 Key 

Statistical Activities  

Implementation Pl an for 20 Key 

Statistical Activities  

Action taken under 20 Key Statistical 

Activities  

Mode of Data  

Collection  

�y  Increase the accuracy 

and reliability of 

statistics  

�y  A scientific, simpler 

methodology to cover 

more crops for better 

estimates Strategy  

�y  Development of skill and 

capability of the staff  

�y  Improve the credibility 

of the system  

�y  Improve the timeliness  

�y  Development of better 

sustainable system to 

have reliable, cre dible 

and timely area and 

production statistics  

�y  Plan 2: Improving the 

accuracy and reliability of 

crop area statistics  

�y  Plan 3: Improve the quality of 

yield data  

�y  Plan 4: Timely publication of  

the periodicals  

�y  Plan 5: Adoption of scientific, 

simpler methodology to 

cover more crops under 

horticulture  

�y  Plan 6: Strengthening of area 

enumeration and compilation 

of yield estimates  

KSSDA developed real time web 

application for flow of data from 

grass root level. The application 

developed is customized according to 

the needs of the state, and laptops 

were provided to grass ro ot level 

workers for uploading the data  

�y  Offline and online applications 

developed for the benefit of the 

users 

Wholesale Price 

Index 

�y  Achieving reliability  

�y  Achieving credibility  

�y  Achieving timeliness  

�y  Information, education 

and communication  

�y  Plan 1: Strengthening and 

improving the quality of 

database and shifting of base  

�y  Sea change is seen in this section 

after the implementation of ISSP 

programme  

�y  Weekly and monthly periodicals were 

brought out regularly  

�y  Wholesale Price 

Index web 

application  














































































































































































